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CAPITAL DEVELOPMENT BOARD agenda item 3

SUBJECT:  Meeting Minutes for March 9, 2010 Board Meeting

The March 9 meeting of the Capital Development Board was held by video-conference
at the James R. Thompson Center, 100 West Randolph Street, Suite 14-600, Chicago,
linois and the Stratton Office Building, 401 South Spring Street, Third Floor,
Springfield, IL 62706.

The following Board Members were present in Chicago:

Anthony R. Licata, Chairman

Mark J. Ladd

Michael Chin joined the meeting at 10:58 a.m.
Stewart Munoz

Glyn Ramage via teleconference

Others present:

Chicago
Jim Underwood, CDB

Lisa Mattingly, CDB
Karen Fredrickson, CDB
Ron Wright, CDB

David Tkac, AECOM

David Agazzi, College of Lake County
Ngozi C. Okorafor, CDB

Bhanoji Yedavalii, USPS

Elaine Lockwood-Bean, BLL

J. Richard Alsgo, lll, Office of the Architect
Terence Russell, STV

Jesse Martinez, CDB

Brie Yaksic, dbHMS

Rick Blair, Turner Construction

Pamel Bordner-Rincy, Cotter Consulting
Jeff Karp, Power Construction

Jeffrey Sronkoski, Legat Architects
Jerry Weber, College of Lake County
John Lumber, College of Lake County

Springfield
Jim Riemer, CDB

Candy Bearden, CDB
Don Broughton, CDB
Jane Gucker, COB

Gus Behnke, CDB
iviarcy Joerger, CDB
Meredith Jamison, CDB
Nancy Fuchs, CDB
Gwen Diehl, DVA

Joe Vitoski, U of |

Tim Schroeder, Hanson

Chairman Licata called the meeting to order at 10:39 a.m.

Meredith Jamison took roll call. For the record, Chairman Licata and members Mark
Ladd and Stewart Munoz were present at the Chicago meeting site. Board Member,
Glyn Ramage was present via teleconference.



David Tkac with AECOM gave a presentation on Truman College.

For the record, Board Member Michael Chin joined the meeting at 10:58 a.m. during the
Truman College presentation.

Mr. Munoz moved and Mr. Ladd seconded a motion for adoption of the agenda.
Chairman Licata called for a vote, which was approved unanimously.

Mr. Ladd moved and Mr. Ramage seconded a motion to approve the minutes of the
February 23, 2010 meeting. Chairman Licata called for a vote, which was approved
unanimously.

All guests introduced themselves to the Board.
Mr. Wright gave presentation on the following mpdiﬁcation for approval:

lllinois Board of Higher Education
lllinois Community College Board
Plan & Begin Student Services/Parking Facility
Truman City College
Chicago, Cook County, lllinois
CDB Project No.  810-010-005
A/E: STV, Inc.

Modification No. 4 requested . . .. .. .. ... FP $194,925.00

Mr. Ramage moved and Mr. Munoz seconded a motion to approve the modification.
Chairman Licata called for a vote, which was approved unanimously.

Mr.  Broughton presented the following Construction Manager selection
recommendation:

[ m e e o e E B W e e e o mr = E E  Er o M = == L Sy gy g '

1. 040-080-001 : Department of Veteran's Affairs : Appropriation:
+ Plan and Begin Veterans’ Home + $65,500,000
» Chicago Veterans’ Home + Project Cost:

:  Chicago, Cook County, IL | $65,500,000 |
+ 1. Turner Construction Company
: '+ 2. Mortenson Construction ' :

Mr. Ladd moved and Mr. Munoz seconded a motion to approve the recommendation for
the selection of construction manager. Chairman Licata called for a vote, which was
approved unanimously.



Mr. Broughton presented the following A/E selection recommendation:

.--_.-___..--__-_____-_-1_-__.._______--_-..___..__-____----_-------__.. ..................

2. Hanson Professional Services, inc.

P2, : 006-100-004  Office of the Architect of the Capitol ' Appropnatlon '
: : Plan Begin HVAC Upgrade-Capitol Building : $700,000
' ' + Springfield, Sangamon County, IL ' Project Cost; :
1. BRIC Partnership LLC . $1,000,000

Mr. Munoz moved and Mr. Chin seconded a motion to approve the recommendation for
the selection of architects/engineers. Chairman Licata called for a vote, which was
approved unanimously. :

Mr. Broughton presented the following A/E selection recommendation that was tabled
and called for reconsideration last month at the February 23, 2010 Board Meeting:

13, 1630-356-004 : Department of Transportation Appropriation:
: : » Construct Weigh Station — I-70 Westbound | $150,000 :
' ' Marshall, Clark County, liinois  Project Cost:
! : . Ronald P Sorce AlA Architects PC ! $500,000 !
i « 2. Renaissance Architects, Inc. l
o . ;...3.TriaArchitecture, Inc. . e 5

Mr. Munoz moved and Mr. Chin seconded a motion to approve the recommendation for
the selection of architects/engineers. Chairman Licata called for a vote, which was
approved unanimously.

Mr. Broughton presented the following Higher Education A/E selection recommendation:

4. . 810-056-025 | lllinois Community College Board . Appropriation: |
! 5 . College of Lake County + $17,569,200
: : | Construct Classroom Building — Grayslake | Project Cost: :
+ 1. Legat Architects, Inc. + $23,425,600

Mr. Broughton introduced Mr. Jerry Weber, President of the College of Lake County,
who explained the process utilized to make this selection.

Mr. Ladd stated the Board's preference for the College to utilize the Qualifications
Based Selection (QBS) process in making A/E selections.

For the record, Board Member Mark Ladd abstained from voting on this particular
selection.



Mr. Chin moved and Mr. Munoz seconded a motion to approve the Higher Education
recommendation for the selection of architects/engineers. Chairman Licata called for a
roll call vote:

Anthony Licata - aye
Glyn Ramage — aye
Michael Chin — aye
Stewart Munoz — aye
The ayes have it. Motion carried.
Chairman Licata noted the following informational items:

1. Architect/Engineers approved by Executive Director.

Ngozi Okorafor gave a presentation and update on Senate Bill 51 regarding
procurement requirements.

A motion was made to adjourn. Chairman Licata called for a vote, which was approved
unanimously. Motion carried and the meeting adjourned at 12:14 p.m. '



CAPITAL DEVELOPMENT BOARD

agenda item

Subject:  Single Bid

illinois Board of Higher Education

A Renovate Riverfront Campus
Western lllinois University — Quad Cities
Moline, Rock Island County, lilinois
CDB Project No. 818-020-004, Phase 1

AJE: Philips Swager Associates, Inc.

Single Bid for Temperature Control . ... ......................... $356,245.00



CAPITAL DEVELOPMENT BOARD - Agenda ltem

Subject: Single Bid Award

Bids were received on March 11, 2010 for the MEP Work on CDB Project Number 818-
020-004, Phase 1, Renovate Rlverfront Campus, Western lllinois University, Rock Island
County, lllinois.

Bids were received on March 18, 2010 for the General Work for the same project.

A single bid was received on the Temperature Control trade on March 11, 2010. It was
returned unopened. The 2™ bidding was held on March 25, 2010, and there was one bid
received. Both bid dates received only 1 bid from ENTEC Services, Inc.

Architect/Engineer: Philips Swager Associates, Inc.
401 SW Water Street, #701
Peoria, lllinois 61602

—
$
Q
m

BASE BID ESTIMATE % DIFFERENCE

Temperature Control $356,245.00 $192,954.00 846 %

Both the A/E and the CDB Staff récommend that the award be made to:
ENTEC Services, Inc.
4300 Entec Drive
Peoria, IL 61607-2777

Temperature Control Work: $356,245.00



CAPITAL DEVELOPMENT BOARD

To: Ron Wright
From: Tim Dietz
Date: 03/30/2010
Re: Single Bid

Project #818-020-004, Phase 1
Renovate Riverfront Campus
Western Illinois University
Rock Island County, Illinois

The building automation system, by Delta Controls, was requested by the User, WIU, and
approved to be listed as a sole sourced manufacturer by CDB. It was anticipated that we
would receive at least three bids from contractors capable of installing this system from who
had taken out plans, but only one was received. A re-bid was scheduled and the CDB PM
and A/E made calls to the three plan holders capable of bidding on the Temperature Control
work. One stated that they decided not to bid and one other was determined not to be pre-
qualified with CDB. That only left one bidder ENTEC Services Inc. . After further
investigation it was discovered that ENTEC Services is the only dealer for Delta Controls in
Northern Illinois and that may have discouraged others from bidding the project knowing
that it would be hard to compete with someone who had a direct connection with the
manufacturer.

The $356,245.00 bid received from ENTEC Services, Inc. is 84.6 % higher than the A/E’s
estimate. The A/E has been asked to review the bid with ENTEC to see what caused such a
- difference. It appears that the A/E may have miscalculated a couple items in their estimate
that may account for a majority of the difference.

The User has provided a memo (attached) asking that the single bid be accepted as is so that
they can stay on course in utilizing Delta Controls thru-out their Campus infistructure, now
and in the future. It appears, at this point, that the entire project will come in under the A/E's
overall estimate and within budget. Therefore, please consider this request to accept the
single bid from ENTEC Services, Inc. in the amount of $356,245.00.

Thank you.
Tim Dietz

Ce:  Karen Fredrickson, Regional Manager



Page 1 of 1

From: William E Brewer [WE-Brewer@wiu.edu]

Sent: Tuesday, March 30, 2010 11:24 AM

To: Dietz, Timothy

Cc: Glenn Hudson; Scott Coker; Monte L Colley; Paul G. Reardon; William Brewer; Michael Hott
Subject: Riverfront Phase I Temperature Control System

Good Morning Tim,

Thanks for the call this morning regarding the temperature controls bid for Phase | of our new
Riverfront campus. | share the concem that the bid was significantly higher than PSA
Dewberry's estimate, particularly since the system was sole sourced at WIU's request. | did
follow up via phone with Glen Hudson at PSA Dewberry regarding his initial thoughts on the
bid. He did inform me that he had underestimated the amount of control points required for
this project and coupled with some initial feedback from the bidder on his takeoffs he felt the
price is probably in line with the work required. Hopefully PSA can provide more information to
document the discrepancies.

Our rationale for sole sourcing the temperature control system remains. Currently we have
several disjointed building automation systems systems on both campuses. As WIU moves
forward with it's planned large scale infrastructure renovation projects in Macomb and a new
campus in the Quad Cities it is important for us to utilize a single source for a building
automation system. The benefits include the simpiification of our training and maintenance
program on both campuses, consolidation of inventory of parts, and the ability to control and
monitor all of our buildings from a single location thereby improving service and efficiency. To
that end, we recently went through a competitively bid RFP process to select a single building
control system for campus wide use. Delta was selected and Westem subsequently received
approval for sole source use from CMS for use on both of our campus locations.

We requested and received a similar approval from CDB in-the use of Delta for this project. As
we intend to directly utilize the computer language within the BAS for continuous
commissioning and advanced energy management control strategies, it is exceedingly
important that we limit the BAS to the single source selected by WIU. While the industry
standard Bacnet provides some degree of interoperability between BAS manufacturers, each
manufacturer stili employs its own proprietary programming control language. The impact of
not standardizing is the inability of WIU to fully utilize the State’s investment in the BAS, as it
will not be possible for us to master between three and five proprietary system languages.
Standardization refers to the BAS front end software and remote computerized control panels
and devices. WIU is not requesting sole source justification for automatic temperature controls
which communicate freely with any BAS system.

In summary, based upon the verification of "reasonableness” of the bid (additional information
to be supplied by PSA) and the justifications above, WIU advocates maintaining the sole
source use of of Delta in this temperature control contract.

Thanks,
Bill

8
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401 SW Water Street 309 282 8000
Suite 701 309 282 5001 fax
PSA 9 Dewberry Peocia, IL 61602-1530 www_dewberry.com

April 1,2010

Mr. Tim Deitz

Capital Development Board

Department of Natural Resources Region One Building
2317 East Lincolnway, Suite A

Sterling, IL 61081

Re: Western Illinois University — Riverfront Campus
Moline, 1llinois
CDB Project 818-020-004
PSA-Dewberry Project 10025960
Delta ENTEC temperature Controls Estimate Analysis

Dear Tim:

This letter is in response to the CDB request for a review of our estimate since the bid results were markedly
higher than our estimate.

Our original construction document estimate was developed in September of 2008.

Subsequent to this estimate, there were further CDB and Commissioning agent reviews, as well as our firm’s
review of our documents and incorporation of comments.

In December of 2009 PSA-Dewberry was directed to prepare the documents for bidding in early February. We
completed the construction documents, however, our mechanical engineer did not update/revise the estimate
based upon the final documents that were issued.

We reviewed the estimate and found the following:

1. Condensate water loops had 12 points added resulting in an increase of approximately $4,800. One point
is estimated at $400 for material and labor.

2. Air handling units had 8 points added resulting in an increase of approximately $3,200.

3. One unit price error in that the “per point” cost for VAV boxes in the original estimate was listed as a
total of $300 for material and labor instead of $400. This alone resulted in an increase for the 364 points
in the original estimate of approximately $36,000.

4. 7 VAV boxes were added, requiring 28 additional points resulting in an increase of approximately

$11,200.

5. 7 unit heaters were added, requiring 14 additional points resulting in an increase of approximately
$5,600.

6. 3 Computer room A/C units were added, requiring 12 additional points resulting in an increase of
approximately $4,800.

Three other items that were not identified in the original estimate are:



Tim Dietz
Page 2

7. The gauges to be provided by the Teniperamre Controls Contractor (installed by the Heating contractor).
We estimated this cost at $12,500.

8. In accordance with CDB requirements, we specified the wiring to be in conduit to be installed by the
controls contractor. We estimated this cost at $30,000.

9. Since Temperature Controls was bid as a prime, we included about $48,000 for general requirements and
overhead and profit, and bond cost.

Based upon the aforementioned adjustments, our original estimate of about $187,300, our revised estimate is
approximately $347,000.

Entec’s bid is listed on the CDB website as $356,245. This is in line with our revised estimate.

After you have had the opportunity to review this request, please feel free to call me at (309) 282-8183.
Sincerely,

PSA-Dewberry Inc.

A o g,

Paul G. Reardon, AIA
Associate Principal

PGR:meh

pc Bill Brewer, WIU
Glenn Hudson
MTL, Flie

Q1 10025560MADM\ Comespondencei\Lenersid-1- 10 temperature Controls Estimats Review.doc

PSA\ @ Dewberry
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CAPITAL DEVELOPMENT BOARD agenda item

Subject: Change Orders and Proceed Order

lllinois Board of Higher Education — Change Order
A. Life Safety Iimprovements — Asbestos Abatement
Turner — Stevenson Halls
Ilinois State University
Normal, McLean County, lllinois
CDB Project No.  821-010-722
A/E: Clark-Dietz, Inc.

Change Order ASB-15 . ... ... ... .. i i $44,247 40

lllinois Board of Higher Education — Proceed Order
B. Life Safety Improvements - Tumer Technology Department Suite
Turner — Stevenson Halls
lllinois State University
Normal, McLean County, lllinois
CDB Project No.  821-010-095
A/E: Clark-Dietz, Inc.

Proceed Order G-038 . . . . ... . . i $ 62,000.00
Proceed OrderE-028 ... ... ........... B 31,700.00
Proceed Order H-25 . . . . ... . . .. 1,400.00
Proceed Order V-16 . . . . .. .. .. . . e 7,300.00
Proceed Order TC-08 . . . . .. . . . .. .. . e 1,000.00
Proceed Order P-007. . . .. ... . .. . . 1,500.00
Proceed Order FP-01 . . . . . . 2.700.00
TOTAL ALL PROCEED ORDERS $107,600.00

lilinois Department of Military Affairs — Change Order
C. Rehab Mechanicat Systems / Upgrade Interior / 03
Bloomington Armory
Bloomington, McLean County, lllinois
CDB Project No.  546-015-019
A/E: G E C Design Group d/b/a Globetrotters Engineering Corp

Change Order G-43 . . ... ... ... . . . .. . i $194,105.21
Change OrderE-16 ... ... . ... ... . . . i 8,713.80
Change Order H-7 . ... ... . . 11.680.61
TOTALALLCHANGEORDERS .. ....... ... ... ... ... ... ......:$21449962

"




lilinois Board of Higher Education — Change Order
D. Student Services / Parking Facility

Truman City College

Chicago, Cook County, lllinois

CDB Project No. 810-010-005

A/E: STV, Inc.
Change Order G-20 . . ... .. ... .. $456,371.81
Change OrderE-3. ... . .. .. . i 20,425 55
TOTALALLCHANGEORDERS . ... ... ... . .. $476,797.36

12



Executive Summary for Board Level Change Order

CDB Project No. 821-010-722

Project Description: Asbestos Abatement for Life Safety Improvements,
Turner & Stevenson Halls

Project Location: lllinois State University

Normal, McLean County, lllinois

Project History:

Total funding for the asbestos abatement project is $220,000 which will be from the
Using Agency, lilinois State University.

‘The project is a separate asbestos abatement project which is associated with the main

life safety project. Project was bid on 3/6/07 and awarded on 4/20/07. The
Authorization to Proceed date was 5/21/07. Construction is approximately 99%
complete and the project substantial completion is scheduled for July 17, 2010. The
final acceptance date is scheduled for January 13, 2011.

The original project scope basically included asbestos abatement for life safety work,
The Using Agency has requested additional new scope items of work consisting of the
renovation of restrooms and associated plumbing in Stevenson and Turner Halls,
including the required asbestos abatement.

The new scope item was investigated during the desian nhase however the bu idget was
not adequate. Therefore, the restroom renovation was not included in the prolect

RFP/CO ASB-015 consists of the addition of asbestos abatement to allow renovation of
the restrooms and replacement of the plumbing piping on the fourth floor in Stevenson
Hall, and the two floors of Tumer Hall. This is part of a significant addition of project
scope requested by lllinois State ‘University and approved as Proceed Order ASB-12 in
the amount of $180,000 at the April 14, 2009 CDB Board Meeting. Two change orders
make up the initial Proceed Order ASB-12. They are: ASB-12 in the amount of
$135,739.85 and ASB-15 in the amount of $44,247.40, totaling $179,987.75.

Requested Action:

o ISU- RFP/CO ASB-15, in the amount of $44,247 .40 is for the abatement work of
the 4™ floor restrooms and plumbing work in Stevenson Hall, and the abatement
work for the restrooms and plumbing work in Turner Hall.

Note: Change Order ASB-12 in the amount of $135,739.85 was approved at the
October 20, 2009 Board Meetfing. We noted in the Executive Summary for the
October 2009 Board Meeting, that this change order (ASB-15) would be submitted
separately when the work was completed.

13



State of lllinois

Capital Development Board Request for Board Approval of Change Order
Project Number: 821-010-722 Using Agency: lllinois State University
Description: Life Safety Improvements-
Asbestos Abatement Architect/Engineer: Clark Dietz, Inc.
lllincis State University 1817 S. Neil, Suite 100
Normal, MclLean County, IL Champaign, IL 61820
Total Project Budget: $4,177,634.00 Project Manager: Eddie G. Frazier

Unobligated Funds: $0 - transferred as needed
Percent Completion: 99%
Reason for Change

When the Tumer-Stevenson project was designed, the budget was not adequate for all of the needs of these buildings.
During preliminary design of the project, ISU made the decision to replace all water piping that would be accessible without
opening up walls and chases. The cost of asbestos abatement and repair of walls and finishes was too great. At
Stevenson Hall, a significant amount of the water piping and virtually all of the drain, waste and vent piping is contained
within walls and chases. At Turner Hall, most of the water piping is included in the current project. The piping at Turner
Hall was known to be in extremely poor condition.

This is a request by lllincis State University.

Description of Change:

In Turner Hali, each of the five restrooms will be a separate containment for the removal of asbestos insulation on piping and
any spray-on fireproofing that may have fallen into the chases. The abatement contractor will remove chase walls required to
perform the abatement. This work will be performed in an unoccupied building.

RFP/CO ASB-15, in the amount of $44 247 40 is for the abatement work of ine 4in fioor resirooms and piumbing work in
Stevenson Hall, and the abatement work for the restrooms and piumbing work in Turner Hall.

Change Order Original

CONTRACTOR Trade Amount Contract % CHANGE

LVi Environmental Asbestos Abatement § $44,247.40 $ 3.285.400.00 1.35%
3 $ %

g $ %

3 $ %

$ $ %

$ $ %

Total All Change Orders g 44 24740 $ 3.285,400.00 1.35%

Completion Effect: 0 days
CDB596-3-1E Rev. 06/23/95
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State of lllinois
CAPITAL DEVELOPMENT BOARD

REQUEST FOR PROPOSAL L__FOR CDB USE ONLY
Name:
& CHANGE ORDER - Project No.:
Date’  02/09/10 RFP Number: ASB-15 Contract No.:
' C.F. Locale: Contractor #2
1. (Contractor's Name, Address, Telephone, Fax & Attention) CDB Project #  821-010-722 . -
’ CDB Project Name Asbestos Abatement for -

Lvi Environmental Services Inc. & Location: Upgrade for Life Safety

621 E. Wildwood Ave. ISU Tumer & Stevenson Halls

Villa Park, IL 60181 Nomal, McLean Co., IL

{630)758-0202 Fax (630)758-0720¢ CDB Contract # 57-0564-88

Attn: Steve Zuchnick e-mail. szuchnick@Mviservices.com  Contract Work: Asbestos Abatement

2. REQUEST for change by: A/E

CDB contemplates making certain changes, additions and deletions to the work to be performed under the subject Contract. Unless otherwise
indicated in the description of change, accompanying drawings and specifications, all work required shall conform to the contract documents.
The Contractor is required to submit within 14 calendar days from the date herein a proposal and a detailed breakdown for this change. The
proposal shall be submitted in accordance with CDB's format and the General Conditions. - ) ’

3, REASON for change:
The Using Agency requested renovation of the restrooms and repair of plumbing in Stevenson and Tumer Halls, The CDB Board approved
Proceed Order ASB-12 for the asbestos abatement associated with this work. RFP/CO ASB-012 is the related work in Floors 1-3 of Stévenson
Hall. This RFP/CO ASB-15 is for the asbestos abatement for the restroom renovation and plumbing repair in 4™ floor of Stevenson Hall and the
restroom and plumbing werk in Tumer Hall.

4, DESCRIPTION of change inciuding reference to drawings and specifications revised, new drawings and specifications issued.
Add the work shown on the attached drawings ASB RFP CO-12-005, ASB RFP CO-12-006, ASB RFP C0-12-007 and ASB RFP C0-12-008.

5. OTHER CONTRACTS affected by this change, List Contractor's name, contract TMPORTANT NOTICE
work, RFP number and amount. Disclasure of this information is mandatory

None in accordance with the Standard Documents

: for Construction. Faliure to complate this will
preveni payment for work completed andior
be a material breach of contract.

6. CONSIDERATION:

Work to be accomplished in Calendar Days from Approval The Contract Sum is INCREASED/DECREASED
of RFPCO. by the total sum of........c.oooevuennns $ 44,247 40
NOTE: Unless specifically indicated above, this does not™

extend the contract time.

7. The change described above and on accompanying drawings and specifications and the Contractor's proposai (if applicable) are hereby
incorporated by reference and made a part hereof. Having reviewed the above and determining the amount to be fair and proper the
undersigned: : - ) -

RECOMMEND issuance of a change order APPROVE as to fom

A/E Firm Name Clark Dietz, Inc.

% 5¢ @ Mo signature. - signature
L4 Fd
COORDINATING CONTRACTOR or CONSTRUCT. MANAGER . !
BY signature DifIn/ signature
- . ] i )
CONTRACTOR DATE 2/23/10 . CDB APPROVE change order DATE
BY i print name BY ) print name
signature ’ signature
title title
8, FOR COB Type of Change % Assess Package No. COC Date CO No. CO AMOUNT add {deduct)
USE ONLY p
Revised August 2008
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RECD MAR -2 2010

March 1. 2010

Mr. Eddie G. Frazier

Project Manager

Illinois Capital Development Board
Third Floor, Wm. G. Stratton Bldg.
401 South Spring St.

Springfield, IL 62706

Re: CDB # 821-010-722, ISU Turner-Stevenson Abatement
RFP/CO ASB-15

Dear Mr. Frazier:

I am transmitting a copy of RFP/CO ASB-15 and the required backup. Three
copies of the RFP/CO have been transmitted to Mr. Rick Kentzler of ISU for

signing.

This 1s part of a significant addition of project scope requested by Illinois
State University and approved by the CDB Board on April 14, 2009. The
CDR Board approved Proceed Order ASB-12 in the amouni of $180,000 for
the asbestos abatement required to support the renovation of restrooms and
replacement of deteriorating plumbing in both Stevenson and Turner Halls.

Based on discussion we had in June, the CDB determined to perform the
abatement work on a time and material basis. I have attached a copy of my
letter of June 24, 2009 on this subject.

At the request of CDB Senior Management, the work of Proceed Order ASB-
12 was split into two change orders. RFP/CO ASB-12, which was previously
approved in the amount of $135,739.85, covered the work for floors 1 through
3 of Stevenson Hall. This RFP/CO ASB-15 consists of the asbestos
abatement for the 4" floor of Stevenson Hall and for Tumer Hall.

_ The following backup information is provided with this submittal:

Materials, Hotel and Per Diem Summary and Documentation
Subcontractor Summary and Documentation
Labor Summary

a. LVI Time and Matertal Reports (signed by our APM)

U2 ) e

Clark Diezz, Inc. 125 West Church Street Champaign, flinois 61820-3510 T:217.373.8900 F:217.373.8923
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Mr. Eddie G. Frazier
March 1, 2010
Page 2

b. Industrial Hygiene Services APM Daily Reports
¢. LVITime Sheets (Used to Verify Labor Local)
Letter of June 24, 2009
Proceed Order ASB-12
6. Chicago Local Collective Bargaining Agreement ,

v

We have reviewed the CPBS and associated backup, data and agree that the
amount requested is reasonable. We recommend that the CDB approve the
change order.

If you have questions, please call.
Sincerely,

Clark Dietz, Inc.

ik 5

Charles E. Park
Sr. Project Manager

N a T TOTT
ce: Mr. Rick Kentzler, ISU

Ms. Susan Naschert, IHS
Mr. Steve Zuchnik, LVI

E-mail Address charles.park/@clark-dietz.com

17



RECD JUN 25 2009

June 24, 2009

Mr. Eddie G. Frazier

Sr. Project Manager

Iliinois Capital Development Board
Third Floor, Wm. G. Stratton Bldg.
401 South Spring St.

Springfield, IL 62706

Re: CDB # 821-010-722, ISU Turner-Stevenson Asbestos Abatement

Dear Mr. Frazier:

This letter is to address issues related to RFP/CO ASB-12, which is for the
abatement of asbestos as.required for the renovation of the restrooms. On

April 14, 2009 the CDB Board approved a Proceed Order in the amount of
$180,000. Based on that approval, we have proceeded with the abatement.

We issued 2 RFP/CO to the abatement contractor for this work and received a
proposal of $161,402.14. That proposal was based on the contractor’s
understanding of the project. OQur subconsultant, Industrial Hygiene Services
reviewed the contractor’s proposal and agreed that the proposal was
reasonable. Based on that recommendation, we submitted the RFP/CO to
CDB for review,

Mr. John McCarty of CDB reviewed the proposal and discussed it with us and
the contractor. Mr. McCarty has indicated that he believes it is in the best
interest of both the state and the contractor to perform this work on a time and
matenal basis. We bave a full time observer on the project who can track the
cost and effort in order to verify the value of the change order. For all work
that has been completed to date (Stevenson Hall floors 1 - 3), we have the’
necessary documentation to process this RFP/CO as a time and material -
change order. As the work moves from Stevenson Hall to Turner Hall,
tracking of the cost becomes more difficult since the additional work of this

~ change order will be performed in conjunction with work of the original
project. However, it is possible to perform the necessary tracking and we
have the procedures in place to do so.
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Mr. Eddie G. Frazier
June 24, 2009
Page 2

There are two issues that are of concern if we approach this work on a time
and material basis:

1. The plan we presented to the CDB Board did not anticipate that the
final change order would not be presented to them after completion of
the work. With abatement being completed in December 2009, the
RFP/CO will not be presented to the CDB Board until about February
2010.

2. Since the RFP/CO will not be approved until February 2010, either the
contractor will not be paid until March 2010 or we must make
arrangements to pay the contractor based on the Proceed Order, which
we can do.

We are in agreement with Mr. McCarty that performing the work on a time
and material basis is the most fair to both the state and the contractor. In
addition, at the request of ISU we have added the re-plumbing of some
inactive sinks outside of the restrooms to the scope of work and we are likely
to find other unexpected conditions as we proceed with this work that should
be included in this contract.

We have two possible means of proceeding with this RFP/CO:

1. Negotiate and process a Change Order based on a lump sum amount as
we typically do for most change orders. The contractor believes they
have sufficient information to present a firm lump sum price.

2. Proceed with the work based on the Proceed Order on a time and
material basis and pay the contractor monthly based on the Proceed
Order. Itis my understanding that CDB has a procedure in place to do
this.

It is our opinion that it is in the best interest of the project to proceed with this

work on a time and material basis and make periodic payments to the
contractor based on the Proceed Order that has been approved.
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Mr. Eddie G. Frazier
June 24, 2009
Page 3

We request that CDB determine how we are to proceed with this change
order. '

Sincerely,

Clark Dietz, Inc.

/ //{”# Py -(nzlﬁ* il

Charles E. Park
Sr. Project Manager

cc: Rick Kentzler, ISU
Susan Naschert, IHS

E-mail Address charles.park@clark-distz.com

20



PROCEED ORDER NO. ASB-12
CDBPROJECT NO.:  821-010-722

.CONTRACT NO.: 57-0564-88

DATE: _March 23, 2009

CONTRACTOR (Name, Address) PROJECT {Name, City, County)
LVT Environmente] Services Inc. Asbestos Abatement for
621 E. Wildwood Ave. Upgrade for Life Safety
Villa Park, IL 60181 Turner & Stevenson Halls
Illinois State University

Normal, McLean County, Illinois
Bldg. No. Ug027

Contract Work: Using Agency:
Asbestos Abatement Illinois State University

DESCRIPTION OF CHANGE IN WORK:
See the attached scope of work.

Justification for the proceed order:
The Using Agency requested renovation of the restrooms in Stevenson and Tumner Halls. This RFP is

for the asbestos abatement for the restroom renovation.

TOTAL $ VALUE OF THIS ORDER NOT TO EXCEED: § 180,000.00

L

T
Contractor Representative’s Signature A (A tiar

Costs for work involved and change in Sum and Time (if any) will be submitted for inclusion in a
RFP/CO adjusting the Contract Sum and/or Contract Time subject to the CDB procedures for
processing contract changes as outlined in the Capital Development Board’s Standard Documents
for Construction. Approval and issuance of this document does not eliminate the requirement for
the subsequent REP/CO to be reviewed and approved by CDB to determine it to be fair and
reasonable.

Authorization to Proceed by:

This Proceed Order
DOES/DOES NOT
exceed the Board
Level approval limit.

PM initial

Fosrn date: March 2007
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Forn date: March 2007

{Up to 59,999)
(Up to 524, 999)
(Up to Q9, 999)

(Up to $74,999)

(Up to $100,000)
If Board Level insert
Agenda Item No.

£ A pr 272905

Project ager 7/ Date

2t 2/ 2y/n9

Reégional Manager / Date

& 4/ 2/24/05,

Construction Administrator 4 Déte
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Executive Summary for Board Level Proceed Order

CDB Project No. 821-010-095

Project Description: Life Safety Improvements
Turner & Stevenson Halls

Project Location: lllinois State University

Normal, McLean County, lllinois

Project History:

A.E. Stevenson Hall is a 162,180 square foot, five story, masonry building constructed
in 1966. Turner Hall is a 97,118 square foot, three story, masonry building constructed
in 1963. These buildings are two major classroom buildings on the lliinois State
University campus.

Total funding for the project was $21,685,500 consisting of $19,385,500 from state
funds and $2,300,000 from the Using Agency, lllinois State University. However
asbestos funding has been transferred into the 722 project as needed. Therefore total
project funding is now $21,542,197.

The project utilizes separate multiple prime construction contracts where the General
Contractor is the coordinating contractor. Project was bid on 3/6/07 and 3/13/07 and
- awarded on 4/20/07. The Authorization to Proceed date was 5/29/07. Construction is
annrmnmafplv 90% rnmnlnfn and the nrnlnﬂf subgtantial Ccmp!cdcn iz schedulad for
July 17, 2010 The final acceptance date |s scheduled for January 13, 2011.

The original project scope basically included life safety work, including classroom
equipment. In addition the building infrastructure will be repaired to prevent further
interior damage. The project also includes asbestos abatement.

Requested Action:

The Using Agency has requested additiona! new scope items of work consisting of a
change in the design of the Technology Department Suite on the second floor of Turner
fo increase the functionality of the offices. These Proceed Orders consists of the
removal of interior walls and construction of appropriately sized offices and the creation
of a conference room and a work room. Most of the finishes in the department were
going to be repiaced under the existing project, thereby reducing the funds that would
be necessary if this work was performed separately in the future.

Note: We provided a brief description of this project in our presentation to the CDB
Board in April 2009 and indicated at that time that we expected the project cost to be
below $100,000 for these limited renovations. *These proceed orders are 100% user-
funded, and no schedule extension is requested.
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State of lllinois
Capital Development Board

Request for Board Approval of Proceed Order

821-010-095

Life Safety Improvements
llinois State University
Normal, McLean County, IL
Total Project Budget: $21,685,500

Unobligated Funds: $1,788,508

Percent Completion: 90%

Project Number:
Description:

Using Agency:

(linois State University

Architect/Engineer: Clark Dietz, Inc.

1817 S. Neil, Suite 100
Champaign, 1L 61820
Eddie G. Frazier

Project Manager:

Reason for Change

When the Turner-Stevenson project was designed, the budget was not adequate for all of the needs of these buildings.
Therefore, no programmatic changes were included in the project. ISU requested a change in the design of the
Technology Department Suite on the second floor of Turner to increase the functionality of the offices. 1SU provided

funding for the additional cost.

Description of Change:

These Proceed Orders consists of the removal of interior walls and construction of appropriately sized offices and the creation
of a conference room and a work room. Most of the finishes in the department were going to be replaced under the existing
project, thereby reducing the funds that would be necessary if this work was performed separately in the future.

Change Order

Original

0,

CONTRACTOR Trade Amount Contract % CHANGE
Bishop Brothers General $ 62,000.00 $ 5,490,000.00 1.1%
Anderson Electric Electrical $ 31.700.00 $ 4,266,200.00 0.7%
A&R Mechanical Cont. Heating $ 1,400.00 % 1,677,000.00 0.1%
A&R Mechanical Cont. Ventilating $ 7.300.00 $ 2.285.400.00 0.3%
Siemens Temp Controls 3 1,00000 $ 422,000.00 0.2%
G.A. Rich Plumbing $ 1.500.00 $ 794,356.00 0.2%
Automatic Fire Sprinkler Fire Protection $ 2,700.00 $ 598,000.00 0.5%
Totat All Change Orders $ 107.600.00 $ 15,532 956.00 0.7%

Compietion Effect: 0 days

CDB596-3-1E Rev. 06/23/95

24



M W VAN AW AN A RR

LA

PROCEED ORDER NO. G-038

CDB PROJECT NO.:  821-010-095

CONTRACT NO.: 54-0627-81
DATE: March 25,2010

CONTRACTOR (Name, Address) PROJECT (Name, City, County)
Bishop Brothers, Inc. Upgrade for Life Safety

P.O. Box 3854 Tumner & Stevenson Halls

Peoria, [L. 61612 : Illinois State University

Normal, McLean County, Illinois
Bldg. No. U0027

Contract Work: Using Agency:
General ) Iilinois State University

DESCRIPTION OF CHANGE IN WORK:

For the Tumner 215 Suite, delete the work shown on Bid Documents Sheets D-105, A-105 and A-805.
Provide the work shown on the attached Drawings A-105A and A-701a. Finishes shall be as shown in
the Bid Documents. :

Justification for the proceed order: .
The Using Agency requested modification of the Technology Department Suite in Turner Hall.

TOTAL S VALUE OF THIS ORDER NOT TO EXCEED: § 62,000.00

/N Ry

Fal P n Ty . o dodt e ¥ B i e
Loniracior nepresc€iiiative s oighawusre

Costs for work involved and change in Sum and Time (if any) will be submitted for inclusion in a
RFP/CO adjusting the Contract Sum and/or Contract Time subject to the CDB procedures for

processing contract changes as outlined in the Capital Development Board’s Standard Documents
for Construction. Approval and issuance of this document does not eliminate the requirement for
the subsequent RFP/CO to be reviewed and approved DB to dg o ine it to be fair and

reasonable P o

. (Up to 39,999)
Authorization to Proceed

by: : 4‘4/ 3/%9//9

(Up to $24, 999) ' Regional Manager / Dite
This Proceed Order _
DOES/OESNOT = 7/‘/% o4z3/) o
exceed the Board (Up to $49, 999) Censtruction Administrator / / Date
Level approval limit.
(Upto $74,999) Deputy Director - Construction Date
PM initial
(Up to $100,000) Executive Director Date
If Board Level insert
Agenda Item No. and Board Meeting Date

Fom dater March 2007
25
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PROCEED ORDER NO. E-028
CDB PROJECT NO.: 821-010-095
CONTRACT NO.: 57.0562-85 -
DATE: March 25, 2010

CONTRACTOR (Name, Address) PROJECT (Name, City, County)

Anderson Electric, Inc. Upgrade for Life Safety

1609 South Morris Ave, Turner & Stevenson Halls

Bloomington, IL 6170] [llinois State University

' Normal, McLean County, Nllinois
Bldg. No. U0027
Contract Work: Using Agency:
Electrical linois State University

DESCRIPTION OF CHANGE IN WORK:
Refer to revised Drawing Sheet E-205, E-305, FA-105 and COM-105

Justification for the proceed order:
The Using Agency requested modification of the Technology Department Suite in Turner Hall.

TOTAL $ VALUE OF THIS ORDER NOT TO EXCEED: $31,700

A

Contractor Representarive’s Signd

Costs for work invelved and change in Sum and Time (if any) will be submitted for inclusion in &
RFP/CO adjusiing ihe Contract Sum andfor Contract Time subject to the CDB procedares for
processing contract changes as outlined in the Capital Development Board’s Standard Documents
for Conmstruction. Approval and issuance of this document does not eliminate the requirement for
the subsequent RFP/CO to be reviewed and approved by CDB to determine it to be fair and

reasonabie.
{Up to §9,999) Project Manaper Date".
Authorization to Praceed
by: 7= ' <25 /)b
(Up to $24, 999) Regional Manager 7 Dafe
This Proceed Qrder
DOESBOESNOT- > /‘ﬂ/o/ 3/2 7/ /L
exceed the Board - (Up 10 $49, 999) Construction Administrator 4 Hste
Level approval limit.
— (Up to $74,999) Deputy Director - Coastruction Date
PM initial
{Up to $100,000) Executive Dicector Date
If Board Level insert
Aponds ltem No. and Board Mectiog Date

Fom date March 2007
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PROCEED O RDER NO. H-25

CDB PROJECT NO.: 821-010-095

CONTRACT NO.: 57-0559-83
DATE: March 25, 2010

CONTRACTOR (Name, Address) PROJECT (Name, City, County)

A&R Mechanical Contractors, Inc.. Upgrede for Life Safety
711 Kettering Park Drive, P.O. Box 787 Turner & Stevenson Halls
Urbana, IL 61801 Illinois State University

Normal, McLean County, Illinois
Bldg. No, U0027

Contract Work: Using Agency: :
Heating ‘ Illinois State University

DESCRIPTION OF CHANGE IN WORK:
Refer to the attached drawings H-205.

Justification for the proceed order:
The Using Agency requested modification of the Technology Department Suite in Turner Hall.

TOTAL $ VALUE OF THIS ORDER NOT TO EXCEED: § 1,400.00

Contractor Representative’s Signature _@@Ap

Costs for work involved and change in Sum and Time (if any) will be submitted for inclusion in a
RFP/CO adjusting the Contract Sum and/or Contract Time subject to the CDB procedures for
processing contract changes as outlined in the Capital Development Board’s § Pocumen

for Construction. Approval and issuance of this document does not eliminate the requirement for
the subsequent RFP/CO to be reviewed and approved by CDB to determine it to be fair and

reasonable.

Authorization to Proceed by:

(Tp to §9,999) 5 :
This Proceed Order —
f‘c‘;:‘i;";gﬁmit (Up to $24, 999) ’ﬁegmnal Mansger [/ Date
7= 4//1/ 3/29//0
{Up to $49, 999) Constructién Admlnistrator / ~~  Date
PM initial
(Up to $74,999) Deputy Director - Construction Date
(Up to $100,000) Executive Director Date
If Board Level insert
Agenda Jtem No. and Board Meeting Date
Form dater March 2007
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CONTRACTOR (Name, Address)
A&R Mechanical Contractors, Inc.
711 Kettering Park Drive, P.O. Box 787

Urbana, IL 61801

Contract Work:
Ventilating

DESCRIPTION OF CHANGE IN WORK:
Refer to revised Drawing Sheets V-205 and V-501

Justification for the proceed order:
The Using Agency requested modification of the Technology Department Suite in Turner Hall.

12173674164 p.2

PROCEED ORDER NO. V-16

CDBPROJECT NO.:  §21-010-095

CONTRACT NO.: 57-0560-84
DATE: _March 25, 2010

PROJECT (Name, City, County)
Upgrade for Life Safety

ISU Turner & Stevenson Halls
Normal, McLean County, IL

Using Agency:
Illinois State University

TOTAL $ VALUE OF THIS ORDER NOT TO EXCEED: § 7,300.00

Contractor Representative’s Signature ?@/_Q,Q__-

Costs for work invaelved and change in Snm and Time (if any) will be submitted for inclusion in a
RFP/CO adjusting the Contract Sum and/or Contract Time subject to the CDB procedures for
processing contract changes as outlined in the Capital Development Board’s Standard Documents
for Construction. Approval and issuance of this document does not eliminate the requirement for
the subsequent RFP/CO to be reviewed and approved by CDB to determine it to be fair and

reasonable.

Authorization to Proceed by:

This Proceed Order
DOESBORS-NOT
excaed the Board
Level approval limit.

Ao

PM injtial

Fonm date: March 2007

(Up to $9,999)
(Up to $24, 999)
(Up to $49,999)

(Up to $74,999)

(Up to $100,000)
If Board Level insert
Agenda Item No.

gﬁ ) Oz'{;%a

Proje e

Z= ﬂ/ ;;’/,z %p

Regiona] Manager

Z 44/4/ ?/Z?/zs

Constructiofi Administrator "/ / Date

Depoty Director - Construction Date
Execative Director - Date
and Board Meeting Date
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PROCEED ORDER NO. . TC-08

CDB PROJECT NO.: 821-010-095

CONTRACT NO.:  57-0561-83
DATE: _March 25, 2010

CONTRACTOR (Name, Address) PROJECT (Name, City, County)
Siemens Building Technologies Upgrade for Life Safety

2012 West College Avenue, Suijte 124 Turner & Stevenson Halls
Normal, [L 61761 lllinois State University

Normal, McLean County, [(linois
Bldg. No. 110027

Contract Work: Using Agency:
Temperature Conirols [llinois Statc University

DESCRIPTION OF CHANGE iN WORK:
Refer to the attached drawing TC-205.

Justification for the proceed order.: _
The Using Agency requested modification of the Technotogy Department Suite in Tumer Hall.

TOTAL $ VALUE OF THIS ORDER NOT TO EXCEED: § 1,000.00

Contractor Representutive’s Signature ,_:-r-?-;? /@
Z -

Costs for work involved and change in Sum and Time (if any) will be submitted for inclusion in a
RFP/CQO adjusting the Contract Sum and/or Contract Time subject to the CDB procedures for
processing contract changes as outlined in the Capital Development Board's Standard Documents
for Construction. Approval and isszance of this document does not eliminate the requirement for
the subsequent RFP/CO to be reviewed and approved by CDB to determine it to be fair and
reasonable. :

Authorization to Proceed by: .
/@:ﬁ 4TV 28
(Lip to $9,999) i Project ManaBdr Dat

This Proceed Order

ggid the Board Y 4/,%/ 5&/%// 2

Level approval limit. (Up to $24, 999) Regional Manager ate
A — L 4//‘»/ /2 ’?”/ﬁ
. PM initial - (Up to 549, 999) Construction Adfinistrator / / Date
P
t J

(Up to $74,999) Deputy Director - Construction Date
(Up te 5100,000) Executive Director Date
It Board Level insert
Agenda ltem No. and Board Meeting Date

Form date: March 2007 29
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PROCEED ORDER NO. P-007
CDB PROJECT NO.: 821-010-095
CONTRACT NO.: 57-055882
DATE: March 25, 2010
CONTRACTOR (Name, Address) PROJECT (Name, City, County)
G. A. Rich & Sons, Inc. Upgrade for Life Safety
P.O. Box 50 Tumer & Stevenson Halls
Deer Creek, IL 61733 lilinois State University
Normal, McLean County, lllinois
Bldg. No. U0027
Contract Work: : ~ Using Agency:
Plumbing ' Ilinois State University

DESCRIPTION OF CHANGE IN WORK:
Remove existing piping that fed the sink in Tumer Hall Room 215D (210A)

Justification for the proceed order:
The Using Agency requested modification of the Technology Department Suite in Turner Hall,

TOTAL $ VALUE OF THIS ORDER NOT TO EXCEED: § 1,500.00

Contractor Representative’s Signature /'\., ,...d 4/€ _,./\

Cosis for work involved and change in Sum and Time (if any) will be submitted for inclusion in a
RFP/CO adjusting the Contract Sum and/or Contract Time subject to the CDB procedures for
processing contract changes as outlined in the Capita) Development Board’s Standard Documents
for Construction. Approval and issuance of this document does not eliminate the requirement for
the subsequent RFP/CO to be reviewed and approved by CDB to determine it to be fair and

reasonable. g ( I ! ' :
Authorization to Proceed (Up to $9,999) Project Maftager Dste

by:
| F M/ 2/1 é’//p
' This Proceed Order (Up to 524, 999) Regional Manager /  /Dite
. DOESBOBSNOT
| exceed the Board 7z 27% z/15/}2
Level approval limit (Up to $49, 999) Construction Administrator -/ Date
PM tnitia] (Up to $74,999) Depauty Director - Construction Date
{Up to $100,000) Executive Director Date
If Board Level insert
Agenda Item No. and Board Meeting Date

Form dgte: March 2007 30



HAR-25-2010(THU) [4:40

CONTRACTOR (Name, Address)
Automatic Fire Sprinkler Co

1809 Industrial Park Drive

Normal, IL 61761

Contract Work:
Sprinkler

DESCRIPTION OF CHANGE IN WORK:

AUTOMATIC FIRE SPRINKLER

{FAX) 3UY 3bZ 2914

FROCEED ORDER NO.

CDB PROJECTNO.:  821-010-095

CONTRACT NO.: 57-0563-82
DATE: _March 2§, 2010

PROJECT (Name, City, Coanty)
Upgrade for Life Safety

Turner & Stevenson Halls

Wlinois State University

Normmual, McLean County, Illinois
Bldg. No. U0027

FP-01

Using Agency:
Dlinois State University

Revise t_he sprinkler layout as required for the revised layout shown on the attached Drawing A-105A

Justification for the proceed order:

The Using Agency requested modification of the Technology Department Suite in Turner Hall.

TOTAL $ VALUE OF THIS ORDER NOT TO EXCEED: § 2,700.00

Nnn vdne Dan
& L L T

bt o & W \UPI-‘US“I - Y

-.l‘-‘-wn’- ﬂ l'—n‘--—

/////Aﬁ /. /

Caosty for work invalved and change in Sum and Time (if any) will be submitted for inclusion in a
RFP/CO adjusting the Contract Sum and/or Contract Time subject to the CDB procedures for

processing contract changes as outlined in the Capital Development Board’s Standard Documents
for Construction. Approval and issuance of this document does not eliminate the requirement for

the subsequent RFP/CO to be reviewed and approved by B to det:rmm it ta be fair and

reasonghle,
Anthorization to Proceed (Up to 39,999)
by:
(Up to 524, 999)
This Proceed Ordar
DOES/DORSNOT
exceed the Board
Level approval limit. (Cp to 549, 999)
% (Up to $74,999)
o=
(Up to $100,000)
I Board Level insert
Agends Item No.,

Fom datx Maych 2007

Construction tor / 7 Date
Deputy Director - Construction Date
Executive Director Date

and Board Meeting Date

P.UuZ/ub2
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March 25. 2010

Mr. Eddie G. Frazier

Sr. Project Manager

lilinois Capital Development Board
Third Floor, Wm. G. Stratton Bldg.
401 South Spring St.

Springfieid, IL 62706

Re:  CDB # 821-010-095, ISU Turner-Sievenson
Turner Technology Department Suite

Dear Mr. Frazier:

In early 2009. ISU requested the modification to the Turner-Stevenson project
to add significant project scope and provided the funding for that additional
scope. In April 2009 the CDB Board approved the changes requested by ISU
and allowed us to proceed with design and to process change orders for the
work requested by ISU.

Among the additional work items requested by [SU was the renovation of the
Technology Department Suite in Turner Hall. 1 have attached a copy of the
scope of that work that was provided to you on March 19. 2009 and was
incorporated into our Contract Modification 5. At that time. we had estimated
the construciion cost would be approximately $80.500. As the scope
descriplion states. that estimate was without the benefit of engineering design.
We provided a brief description of this project in our presentation to the
CDB Board in April 2009 and indicated at that time that we expected the
project cost to be below $100,000.

We proceeded with the design and issued RFP’s to the Contractors. Now that
we have received all of the proposals from the contractors. we have found that
the cost of the work ts greater than expected by abowt $28.000 and is :lluhlly
above S100.000.

Clark Dicts, foc. 125 West Chrch Street Champaign. lHinois 61820-3510 T: 217.3753.8900 F-217.373.8923
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Mr. Eddie G. Frazier
March 25. 2010
Page 2

We have now asked the contractors to sign and submit Proceed Orders 10 you
for the following amounts:

General Contract ‘ $§ 62,000
Electrical Contract $ 31.700
Heating Contract $ 1400
Ventilating Contract § 7300
Temperature Control Contract $ 1.000
Plumbing § 1500
Fire Protection § 2700
Total $107.600

We have not completed the review of the change order proposals that have
been submitted and know we will be requesting additional backup from
several contractors before we can submit the change order for Board approval.
However, we recommend that the CDB Board approve the Proceed Orders as
submitted.

Sincercly.,

Charles E. Park
Sr. Project Manager

cc: Mr. Rick Kentzler. ISU

C-mail Addresy charles parkier clark-dietz com
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CDB # 821-010-093, ISU Turner-Stevenson " March 24,2010
User Requested Modifications of Existing Design Page 1 of 3

Turner Hall Technology Department Suite Remodel

This is a User Requested Modification of project design.

The current layout of the Technology Department suite is not adequate for the needs of the departiment.
This project consists of a complete redesign of the office suite at the west end of the second floor —
approximately 2,800 square feet.

Following is a brief description of the work:

Architectural

Work with the Technology Department and University Architect to change the layout of walls in the
Technology Department to create a more functional department suite. The construction includes -
removing existing masonry and stud walls and installing new stud walis, removal and replacement of
doors and removal and replacement of storefront department entrance.

The original project included the removal and replacement of ceilings, paint and carpeting.

Heating, Ventilation and Air Conditioning

With the rearrangement of the rooms, the design of the heating, ventilating and air conditioning must be
revised. As this is 2 zoned system, the changes to the design of the system may be significant even
though additional construction cost may be small.

Sprinkler

The design of the sprinkler system will have to be revised to accommodate the new floor plan.
Electrical

Lighting and power plans will have to be revised to accommodate the new floor and ceiling plans.
Fire Protection

The Fire Protection plans will have to be revised to accommodate the new floor and ceiling plans.

Communications

The revised plans require the relocation of the data closet for this area, As a result, both the system
feeding the data closet and the wiring to the suite will have to be revised.

Project Administration

Clark Dietz will prepare and process RFP/CQ’s for six prime contractors.

Pagelof3
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CDB # 821-010-095, ISU Turner-Stevenson March 24, 2010
User Requested Modifications of Existing Design Page 2 of 3

Construction Cost

The cost of the additional construction has been estimated to be approximately $80,500. This estimate
was prepared without the benefit of any engineering design so the cost could be more. 1SU has budgeted
$150,000 for the total project cost.

Consolidation of Stevenson 250D&E and 250F&G and Revisions to the 250 Suite

The 250 Suite in Stevenson Hall is located on the north end of the second floor. 1SU has requested
revisions to the suite to accommodate the changing teaching pedagogy. The changes include the
following:

1. Combining four smaller classrooms into two larger classrooms.
2. Inthe remaining rooms of the suite, removing built-in countertops along the walls and orienting
tables perpendicular to the walls.
3. Installation of power and data required for the new orientation of the rooms.
4. Installation of media systems.
Following is a brief description of the work:
General Contract

Remove the walls as required to combine the rooms. Repair existing walls resuiting from the demolition.
Changed ceiling and carpet layouts. Install projector mounts and screens.

Electrical Contractor

Install power outlets in new locations. Provide power and communication wiring for media systems.
Remove existing data wiring and outlets and install data in new locations.

Temperature Controls

Move thermostats to accommodate the changes.

Project Administration

Clark Dietz will prepare and process RFP/CO’s for three prime contractors.

Construction Cost

The cost of the additional construction has been estimated to be approximately $90,000. This estimate
was prepared without the benefit of any engineering design so the cost could be more.

Pa_ge 20f3
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Executive Summary for Board Level Change Order

CDB Project No. 546-015-019

Project Description: Rehab Mechanical Systems / Upgrade Interior / 03
Project Location: Bloomington Armory

Bloomington (McLean County), lllinois

Project History:

Bloomington Armory (Building No. HO100) is a 43,639 gross square-foot, 2-story
building, constructed in 1950. The entire armory facility consists of five buildings
comprising a total of 62,743 gross square feet.

The base scope of work provides for removing approximately 22 window air-
conditioning units and installing a central air conditioning system, replacing the boiler,
domestic hot and cold water system, all plumbing fixtures, piping and duct work, ceiling
tiles, the electrical system, interior doors, floor tile and approximately 400 lockers,
converting the rifle range to a shower room, a former coal room to a boiler room and the
boiler room to a storage, upgrading drill hall flooring and interior finishes, remodeling
rest rooms and installing an emergency generator and automatic transfer switch. The
scope of work also provides for the abatement of asbestos-containing materials. The
current total budget is $5,103,077 (State - $2,768,000 (FY04 Line-ltem Appropriation

CDF; Federal Funds - $2,335,077).
Construction is 99% complete.

Requested Action:

The Department of Military Affairs has requested an additional update to the present
vault construction and also the replacement of the rear-entry doors. This upgrade is to
meet the most current DMA Federal Guidelines in order to certify the vault design and
construction for weapons’ storage.

The change order package consisting of G-43, E-16 & H-3 in the amount of
$214,499.62 is totally, federally-funded, and is being presented to the Board for
approval, thus allowing certification of the vaults for weapons’ storage.

Note: The previous change order package of G-9, E-3 & V-3 in the amount of

$205,484.21 was approved at the April 14, 2009 Board Meeting. This work was to
relocate and reconstruct three existing vaults to meet Federal Guidelines.
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State of lllinois

Capital Development Board Request for Board Approval of Change Order
Project Number: . 546-015-019 " Using Agency: Department of Military Affairs
Description: Rehab Mechanical Systems /
Upgrade Interior / 03 Architect/Engineer: G E C Design Group d/b/a
Bloomington Armory Globetrotters Engineering Corp
McLean County, lllinois 300 South Wacker Drive, Suite 400
Total Project Budget: $5,103,077.00 Chicago, Cook County, Illinois
Unobligated Funds: $35,416.00 Project Manager: Eddie Frazier

Percent Completion: 99%

Reason for Change: The Department of Military Affairs recently requested an update to the present vault construction.
This upgrade is to meet the most current DMA Federal Guidelines in order to certify the vault design
and construction for weapons’ storage. In addition to the vault revisions, an upgrade is requested to
the existing rear-entry doors. This upgrade will provide the Armory with a much more corntrolled
buiiding access and exit. _ -

Description of Change: Includes reference to drawings and specifications revised, new drawings and specifications issued.
Reference the attached scope of work summaries for the three vaults areas and the rear entry
doors. Reference drawing numbers ASK-001 — 002, ESK-001 — 006, and HSK-001 - 002. The
affected areas include the new vaults and the south entry doors. Work will consist of protecting the
existing vault walls, floors and doors, to perform a major vault upgrade consisting of a new 6-inch
thick concrete ceifing. In addition, the existing rear-entry doors will be removed and replaced, along
with the associaied hardware io meet ADA requirements. The mechanicai and electrical work
consists of the removal of the heating units, piping, and controls, along with the removal and
reinstallation of the ceiling lighting. The affected trades are the general, electrical and heating.

Change Order Original
CONTRACTOR Trade Amount Contract % CHANGE
General $ 194,105.21 § 1,668,900.00 1.16%
Electrical $ 8,713.80 § 867,150.00 1.00%
Heating $ 11,680.61 $ 234.900.00 4.97%
$ $ %
$ $ %
$ $ %
Total All Change Orders $ 21449962 $  2.770.950.00 7.74%

Completion Effect: 0 days
CDB596-3-1E Rev. 06/23/95
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State of Hlinois
CAPITAL DEVELOPMENT BOARD

REQUEST FOR PROPOSAL L. FORCDGUSEONLY |
& CHANGE '‘ORDER Prqect No.:
Date: 02/2212010 RFP Number: G-043 " Contract No.:
C.F. Locale: Contractor #2
1. {Coniractor's Name. Address, Telephone, Fax & Atlention) CDB Project #: 546-015-019 {705)
. CDB Project Name: Bloomington Amnory Renovation

Johnco Construction inc. & Location: Bloomington, Hlinois

107 East First Street

Mackinaw. Ii. 61755 CDB Contract#. 59-0431-81

(309) 359-8796 Fax (309) 359-3900 Contract Work: General

Alin: BobBems e-mail: johnco5268@hotmail.com

2. REQUEST for change by. User (DMA)

CDB contempiates making certain changes, addiiens and deletions to the work to be performed under the subject Contract.  Uniess otherwise
indicated in the description of change, accompanying drawings and specifications, all woik required shall conform to the contract documents.
The Contractor ks required to submit within 14 calendar days from the date hereln a proposal and a delailed breakdown for this change. The
proposal shalt be submiited in accordance with CDE's format and the General Conditions.

3. REASON for change:

Using Agency (DMA) request for changes required to upgrade the current vaults (124, 180 and 181) and doors (141-1 and 148-1), per the User
letier dated January 11, 2010. Supesvision time needed and/or required for the time peried Septembes 1,.2009 through January 1, 2010.
4. DESCRIPTION of change including reference o drawings and specifications sevised, new drawings and spedifications issued.

Scope of work includes installation of a new reinforced concrete ceiling and generat finishes for each vault, and door and hardware replacement
for door openings noted. See attached scope of work summary for general work. Reference ASK-001, 002.

Scope of work further includes a detailed breakdown for the additional supervision time of period Septernber 1, 2009 through January 1, 2010.

5. OTHER CONTRACTS affected by this change. List Conlractor's name, contract IMPORTANT NOTICE
work, RFP number and amount. Disclosure of this information is mandatory
in accordance with the Standard Documents
-  Anderson — E-016, Eledirical Work tor Consruction. Failure to complete this will
-  Pipeworks — H-006, Heating Work . prevent payment for work completed andlor
be a material breach of contract.

6. CONSIDERATION:
Work to be accomplished in S0 Calendar Days from Approval of “The Contract Sum is INCREASED ‘
RFPCO. by the total SUM of......ooce...... $ _.swsm_
NOTE: Unless speciiically indicated above, this does not

-extend the contract time. Q lclq[C‘b &l Qﬂ"’

7. MMmmammmmmmdmmmmwmmmsmﬁmm)mm
incorporated by reference and made a part herecf. Hawngteweuedmeaboveanddetenmmglheanmm:nhefawandpmperme
undersigned.

RECOMMEND i dammmm APPRUVEas

AVE Fim * USING Al
BY St B:22,2010 senane /
~ e

8. FOR CDB Type of Change % Assess PackageNo. = CODate . CONo. CO AMOUNT add {deduct)

USE ONLY i s
Revised August 2008 -
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State of lliinois
CAPITAL DEVELOPMENT BOARD

REQUEST FOR PROPOSAL [___FORCDBUSEONLY ]

LT R Name:
& CHANGE ORDER Project No.:
Date:  02/22/2010 RFP Number: H- 7 Contract No.:
C.F. Locale: Contractor #2
1. {Contractor's Name, Address, Telephene, Fax & Attention) CDB Project #. 546-015-019 (705)
CDB Project Name: Bloomington Amory Ranovation

Pipeworks. Inc. & Location: Bicomington, Iinois

700 South Gridley Street :

Bloomington, Mincis 61701 CDB Contract#: 59043383

(309) 820-9791; fax: {309) 282-0381 Contract Work: Heating

Attn: Erk Graybeal: e-mail. eg@pipeworksinc.com

2. REQUEST for change by: User (DMA)

CDB contemptates making certain changes, additions and deletions to the work to be performed underthe subject Contract. Unless ctherwise
indicated in the description of change, accompanying drawings and specifications, all work required shall conform to the contract documents.
The Contractor is required to submit within 14 calendar days from the date herein a proposal and a detailed breakdown for this change. The
proposal shall be submitted in accordance with CDB's format and the General Conditions.

3. REASON for change:

Using Agency (DMA) request for changes required to upgrade the cumrent vautts {124, 180 and 181) and doors (141-1 and 148-1), per the User
letter dated January 11, 2010.

4. DESCRIPTION of change including reference to drawings and specifications revised, new drawings and specifications issued.

Scope of work includes heating work associated with the installation of the new concrete ceiling, such.as, removal of the ceiling hung fan coil
unit, disconnect all FCU piping and removal of the floor drains. See attached scope of work summary for heating work. Reference HSK-001,

002.
5 OTHER CONTRACTS affected by this change. List Contractor's name, contract IMPORTANT NOTICE
work, RFP number and amount. . Disciosure of this information is mandatory
. Johnco — G-043 - General Work in accordance with the Standard Documeants

-  Anderson —E-016, Electrical Work for Construction. Failure to complete this will
prevent payment for work completed andior
be a materiat breach of contract.

6. CONSIDERATION:
Work 10 be accomplished in 90 Calendar Days from Approval of The Contract Sum is INCREASED / '
RFPCO. by the total sumof..................... 3 / P éﬂa & - 6 /
NOTE: Unless specifically indicated above, this does not : .
extend the contract time. '

7. The change descnbed above and on accompanying drawmngs and spedﬁc?tiéns and the Contractor's proposal (if applicable) are hereby
incorporated by reference and made a part hereof. Having reviewed the above and determining the amount to be fair and proper the
ungersigned:

RECQM f a change order
) 6,/%,?0/0 signature

COORBINATING CONTRACTOR or CONSTRUCT. MANAGER

_By signature s A A SD signature
CONTRACTOR . DATE ;/ // e CDB _;APPROVE change order " DATE
Y ET o (Hro- Ao print name BY print name
— 4 signaturs - : signature
G titte . . ‘title
S~
8 porcog ™ TYPeofChange— —- %Assess — - PackageNo. -~ CODate————————CONo-—— -COAMOUNT add (dedudy———— - ————

' USE ONLY - . 5
Revised August 2008
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State of lllinois :
CAPITAL DEVELOPMENT BOARD

REQUEST FOR PROPOSAL

| FOR CDB USE ONLY

S Name:
& CHANGE ORDER Project No.:
Date:  2/22/2010 RFP Number: E-016 Contract No.:
C.F.Locale: Contractor#2
1. {Contractor's Name, Address, Telephone, Fax & Altention) CODB Project #. 546-015-019 {705)
CDB Project Name: Bloomington Armory Renovation

Anderson Electric & Location: Bloomington, lllinois

1609 Morris Avenue : :

Bloomington, IL &1701 CDB Contract #: 59-0435-85

{309) 828-4422; fax (309) 827-6431 Contract Work:  Electrical

Attn: David Bruce e-mail: DaveB@anderson-electric.com

2. REQUEST for change by: User (ODMA)

CDB contemplates making cernain changes, additions and detetions to the work to be performed under the subject Coatract. Unless otherwise
indicated in the description of change, accompanying drawings and spacifications, all work required shall conform to the contract documents.
The Contractor is required to submit within 14-catendar days from the date herein a proposal and a detailed breakdown for this change. The

proposal shall be submitted in ‘accordance with COB's format and the General Conditions.
3. REASON for changs:

Using Agency (DMA) request for changes required to upgrade the current vauits (124, 180 ai
letter dated January 11, 2010. )

nd 181) and doors (141-1 and 148-1), per the User

4. DESCRIPTION of change including reference to drawings and specifications revised, new drawings and specifications issued.

. The scope of work includes miscellaneous electrical work associated with the installation of the new concrete ceiling such as, remove and

reinstall light fixtures, temoval of electrical power to heating equipment and removal of
summary for electrical work. Reference ESK-001, 002, 003, 004, 005, 006.
. Provide power feed and citcuit to deors 141-1 and 148-1.

electrical devices. See attached scope of work

5. OTHER CONTRACTS affected by this change. List Contractor's name, contract
work, RFP number and amount.

-« Johnco — G-043, General Work
=  Pipeworks — H-008, Heating Work

Disclosure of this information Is mandatory

IMPORTANT NOTICE

in accordance with the Stanuard Documents
for Construction. Failure to complete this wiit
prevent payment for work completed andfor
be a materlal breach of contract.

8. CONSIDERATION:

Work to be accomplished in 90 Calendar Days from Approval of The Contract Sum is INCREASE .
RFPCO. : by the total sum of.................. ..$ 8,713.80
‘NOTE: Unless specifically indicated above, this does not -

extend the contract time.

7. The change described above and on accompanying drawings and specifications and the Contractor's proposal (if applicable) are hereby
incorporated by reference and made a part hereof. Having reviewed the above and determining the amount to be fair and proper the

undersigned:

RECOMMEN ua change onder
AJE Fim N

BY & [ v ﬁ/ 7@/@ signature

COORDINATING CONTRACTOR or CONST RUCT‘ MANAGER
BY signature

APPROVE as to forpdnd col

: _..-" . signature

\‘ _signature
CONTRACTOR baTe03/12/2010 CDB APPROVE change order DATE
BY id E. B e . print name BY print name
signature signature
Vice President ttle title

8. FOR cbs . Type of Change % Assess . Package No. CO Date CO No. Cd AMOUNT add (deduct)
USE ONLY ’ ) s

Revised August 2008
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.. Q“':_-._
A3 Globetrotters® |
% +¥ Engineering Corporation Architects, Engineers, & Construction Managers

March 16, 2010 RECD MAR 18 2010

Mr. Eddie Frazier / Senior Project Manager
Capital Development Board

Wm. G. Stratton Building

401 South Spring St.

Springfield, Illinois 62706

RE: Bloomington Armory Renovation
CDB PN 546-015-019
GEC PN 04699-003

RFP G043, H006, E016 / Vault Upgrades per DMA

Dear Mr. Frazier:

Globetrotters Engineering Corporation is in receipt of RFP / CO G-043 (Johnco), H-006
(Pipeworks), and E-016 (Anderson), for the Vault and Door Upgrades requested by the
DMA. Copy of the DMA request letter is attached.

The RFP’s resulted from a request by the Department of Military Affairs to upgrade the
three vaults by adding a new concrete ceiling to each and removing various MEP systems
previously installed in each vault. Additionally the program for the upgrades inchuded
new doors and hardware for openings 141-1 and 148-1. -

The cost increase proposal, including the RFP/CO, Scope of Work, CPBS, Summary,
Labor Cost Breakdown and Contractor’s backup have been reviewed by Globetrotters
and are found to be acceptable and recommend approval by the CDB.

If you have any questions please call me at (312) 697 — 3660.

Sincerely,
GLOBETROTTERS ENGINEERING CORPORATION

Ay, -

Jack Svaicer AJA
Director of Architecture

300 South Wacker Drive, Suite 400 a Chicago, lllinois 60606 USA a Telephone 312.922.6400 - Fax 312.922.2953




RECD FEB 1 0 2079
Blodmington Changes

There are three parts to the changes requested for the Bloomington
Armory. '

First, the vaults must have the installed Fan Coil Units, the piping,
and controls removed. All penetration must be sealed where items
have been removed. The newly installed lighting will need removed
and reinstalled after new ceiling is poured.

Second, the vaults must have a poured 6 inch thick ceiling with #4
bar reinforcement at 9” O.C. each direction. The reinforcement needs
drilled and epoxied into the existing vault walls. The new ceiling
should be lowered below existing roof drain piping at roughly 8 foot
height.

Third, replace the existing pairs of doors in the back of the armory.
The new doors shall have handicap operator which opens both doors
from the exterior and interior. The doors should be 18 gaugeon a 16
gauge frame (color to match other exterior door) with Von Duprin
L9935 (exposed vertical rods) contain optional electro-magnetic
operator (panic hardware with solenoid to release door).
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STATE OF ILLINQIS
Pat Quinn, Governor DEPARTMENT OF MILITARY AFFAIRS

1301 North MacArthur Boulevard

RECD JAN 13 2010 Springfield, lllinois 62702-2399

January 11, 2010

SUBJECT: Bloomington Armory Renovation, CDB 546-015-019

Capital Development Board

Attn: Mr. Eddie Frazier

Third Floor, William G. Stratton Building
401 South Spring Street

Springfield, Iilinois 62706

Dear Mr. Frazier;

This letter is our formal Using Agency request for consideration of changes required to
upgrade the current project. The changes detailed in the next paragraph are to provide space
which is certifiable for weapon storage and building access.

Remove the three fan coil units and all associated piping/controls from new vaults and
patch all openings. Pour new 6 inch reinforced ceilings in ail three vaults which meet NGB
construction criteria. Replace the two sets of double doors on the rear (south) elevation; provide
new hardware and handicap accessibility.

Should you have any questions, Mr. Allison can be contacted at (217) 761-3596 or (217)
725-1942 (cell).

Sincerely,

“Randall J. Scoti
Lieutenant Colonel, National Guard -
Construction and Facilities Management Officer

Copy furnished:
DMAIL Project Manager, Mr. Robert Allison
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Executive Summary for Board Level Change Orders

CDB Project No. 810-010-005
Project Description: Student Services Center / Parking Facility
Project Location: Truman City College

Chicago, Cook County, lllinois

Project History:

This Project is to consfruct a new Student Services Center on the first floor, and a
seven-level enclosed parking garage, consisting of 1,138 parking spaces directly above.
The facility will total approximately 75,000 square feet.

Total funding for this project is $55,000,000, with $30,210,000 from Chicago City
Colleges, $14,790,000 from the State, and $10,000,000 from the City of Chicago.

Work under BP #1, Demolition and Site Utilities, is complete and all three (3) Prime
Contractors reached Substantial Completion. The General Contractor and Electrical
Contractor have been closed out, with the Plumbing Contractor soon to be closed now
that the last Change Order has been processed.

Work under BP #2, Caisson Foundations, is complete, and the contractor is working to
resolve outstanding liens before their contract can be closed out.

Work under BP #3, Building Superstructure/ Exterior Envelope is ongoing, and Walsh,
the General Contractor, is proceeding at a rapid pace. All parking level deck concrete
has been completed, and erection of the Pre-cast Concrete Panels is about 50% along.
Structural steel framing has started along the north elevation.

Bid Package #4 is the Student Services Interior Build-Out & Site Work was bid and
awarded in March 2009. Work under BP #4 has also started and is ongoing in all areas
of the first floor. Wall framing and masonry work is proceeding and all mechanical
system rough-ins and main duct runs are well along. Main air- handling units and the
chiller are in place, and temperature controls’ work is following. The electrical
switchgear was delivered and the main panel boards installed. Work is proceeding for
Substantial Completion in August 2010.

Requested Action:

Chan%e Order G-20 is for winter conditions to protect concrete placement of the 5™, 6™
and 7 floor parking decks. Concrete placement work extended into December 2009
and January 2010 when heating and enclosure was required to continue work to
complete the main building structure. Change Order E-3 is related electrical work to
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provide power to the temporary unit heaters to maintain working temperatures for
pouring concrete.

We are requesting approval of Change Order G-20 in the amount of $456,371.81 and
Change Order E-3 in the amount of $20,425 55, totaling $476,797.36.

Note. Proceed Orders for G-20 in the amount of $461,274.97 and E-3 in the amount of
$20,946.13 were approved by the CDB Board in December 2009. This allowed winter
protection measures to be implemented and permit contractors fo continue work per the
schedule.
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State of lllinois

Capital Development Board Request for Board Approval of Change Order
Project Number: 810-010-005 Ph. 3 Using Agency: lllinois Community College Board
Description: Student Services /

Parking Facility

Truman City College Architect/Engineer: STV, Inc.

Chicago, Cook County, IL 200 W. Monroe St., Suite 1650

Chicago, lllinois 60606

Total Project Budget: $55,000,000.00
Uncbligated Funds: $9,263,921.51 Project Manager: John Nalis
Percent Completion: 60 %

Reason for Change:

Winter heating and protection required to permit concrete placement during freezing conditions to maintain
project construction schedule.

Description of Change:

Provide temporary winter heating / enclosure for parking deck concrete placement performed during freezing
temperature conditions, affecting concrete pours for 5, 6, and 7 th. floor parking decks.

Change Order Original %
CONTRACTOR Trade Amount Contract CHANGE
Walsh Construction Company General % 456,371.81 § 2221277200 21%
Connelly Electric Company Electrical $ 20,425.55 $ 3,192,000.00 7%
$ $
3 $
Tota! All Change Orders ‘$ 476,797.36 $ 25,404,772.00 1.9%

Completion Effect: 0 days
Rev. March 2005
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State of iHinpis
CAPITAL DEVELOPMENT BOARD

REQUEST FOR PROPOSAL

[ FORCDB USE ONLY ]

Name:
& CHANGE ORDER Project No.;
Date: 12-11-08 RFP Number: G-20 Contract No_:
C.F. Locale: Contractor #2
1. (Contractar's Name, Address, Talephone, Fax & Altentlon) CDB Project 2 810-010-005 BP-3
COB Projact Name: Truman City Coflege Student Services/Parking Facility
Walsh Construction & Location: 4455 N. Racing Ava. Chicago. |l

929 West Adams Streey
Chicagpo, litinois 80607
(312)563-5400 Fax {312)563-54556

CDB Cantracl #: 59050081
Contract Work: General

Attr: Cralg Kane e-mall: ckana@walshoroup.com
2. REOUEST for change by:
CLB conlernplates making certain changes, addilions and delalions to iha wark Lo be perlarmed undes the subjeci Contrasl. Unless ntherwise
indicated in the description of change, ACCOMPpanying drawings and spacifications, ail wark raquired shall confonn to the contract documents,
The Contractor is required lo submil within 14 calendar days from the date hereln a proposal and a delailed breakdown for this change. The
propasal shall be submitted in accordance with CDB's fomal and the General Conditions.
3. REASON for change:
The contracior's ariginal scheauln indicated the concrele work 1o be completed prior 1o winter condition requiramants,
9 DESCRIPTION of change including reference to drawings and specifications revised, new drawings and specificalions issued,
Provide winter protection ko the concrete poutring and curing work for levals 5, 6 and 7. Work includes providing and using blankets, beaters,
lrel, enclosures and misc. materials 1o prevent Ihe concrete irom ireezing which will allow the coniractor to provide concrete per the contract
specifications during cold weather conditions.
5, OTHER CONTRACTS affected by this change. List Contractor's name, conlraci IMPORTANT NOTICE
work, RFP number and amoun. Disclosura of this Information Is mandatory
In accordance with tha Standard Neg oo
Connelly Elactric  Flactrical £3 8 e for Construction. Fallure to completo this wil
prevent paymont for work completed and/or
be a material braach of contract,
6. CONSIDERATION:
Work lo be accomplished in Calendar Days from Approval The Contract Sum is INCREASED
of RFPCO. by the lotal sumof.......... S -415.—%{-@.
NOTE: Unless spacifically Indicated above, this does not 4 I
extend the contract time. /—’
56,37).8! §
7. The change described above and on accompartying drawings and specifications and tho Conlractor's proposal (if applicable) are hareby
ncorporat;g. by refsrence and made 2 part hereol. Having reviewed the abova and determining the amount to be Fair and propar the
undersign .
RECOMMEND issunnce of a change order AFPROVE as Io form and contery:
AJE Firm Name STV Incorporated Y
BY _ signature m signature ¢
COORDINATING CONTRACIOS [RUCT. MANAGER 3% o / o
— ignature My ﬂ/h(f\ <:'="sig.f'|amr
' heends o
CONTRA cos E ¢change ordor DATE
BY ay PN name
signal signature
litte s’;ﬂ lille
8 FORGCDB  TYPeof Change % Asscss Package Na. CO Date €O Na. CO AMCUNT 200 (deguet)
USE ONLY
T ——— e ————— . —— B e L m—n . — m e et e s
Revised August J00%
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State of llinois
CAPITAL DEVELOPMENT BOARD

REQUEST FOR PROPOSAL l FOR CDB USE ONLY |

Name:
& CHANGE ORDER . Project No.:
Date:  11-13-09 RFP Numter: E-3 Contract No.:
C.F. Lecale; Contractor #2
{Coniractors Name, Acdress, Telephone, Fax & Attention) CDB Project #: 810-010-005 BP-4
CDB FProject Name: Truman City College Student Services/Parking Facility
Connelly Electric & Localion: 4455 N. Racine Ave. Chicago, II
150 S. Wacker Drive, Suite 2650
Chicago, lllincis 60606 CDB Contract # 59050785
{312)-784-3190  Fax (312)-609-0085 Contract Work: Electrical

Attn: Dennis Pelrey e-mail: dpetrey@connellvelectric.com

REQUEST for change by: <30

CDB contemplates making certain changes, additions and deletions to the work to be performed under the subject Contracl. Unless othemwise
indicated in the description of change, accompanying drawings and specifications, all work required shall conform to the contract documents.
The Confractor is required to submit within 14 calendar days from the date herein a proposal and a detailed breakdown for this change. The
praposal shall be submifted in accordance with CDB's format and the General Conditions.

REASON fer change:

There were no provisions in specification @1 51 00, 1.1 C to provide power for tempaerary heat in the structure during construction in cold
weather.

DESCRIPTION of change including reference to drawings and specifications revised, new drawings and specifications issued.
Provide the necessary electncal provisions for temporary heat in the structure during construction in cold weather.

OTHER CONTRACTS affected by this change. List Contractor's name, contract IMPORTANT NOTICE
work, RFP number and amaunt. Disclosure of this information is mandatory
. in accordance with the Standard Documgnts
WRLER COX- €O - 52O Erevent B o e S
QENTRAL NOLX ‘RFPkD ’ _ be a material breach of contract.

CONSIDERATION:

Work to be accomplished in ¢ Calendar Days from Approval The Contract Sum is INCREASED
of RFPCO. by the total sum of............ sW

)
NOTE: Unless specifically indicated above, this does not # L4 N gs-
20,425 -0

extend the contract time,

The change desciibed above and on accompanying drawings and specifications and the Contractar's propesat {if applicable) are hereby 22- io
incorporated by reference and made a part hereof. Having reviewed the above and determining the amount to be fair and proper the .

undersigned:
RECOMMEND issuance of a change order

AJE Fign Name STV Incorporate

CODRDHATING-GENFRATTOR oSBNSTRUCT. MANAGER
nature

CONTRACTOR " DATE s{g[ 12 CDBAPMnge order DATE
BY .DEMH\."Q W print name BY print name

@J‘b@.ﬂ signature . signature
o MQL title title

FORCDg  Type of Change % ASSESS Package No. CO Date CO No. CO AMGUNT add (deduct)

USE ONLY _‘_Q4_ $
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MAR-38-28l8 ©B:34 CAPITRL DEU, 312 Bl4 2041 P.82

o,
-

L - ' PROCEED ORDER NO. G-20
CDB PROJECT NO.: 810-010-005 Ph 3

CONTRACT NO.: 59-0500-81
DATE: _11/17/2009

PROJECT (Name, City, County)

CONTRACTOR (Name, Address)

Walsh Construction Company Student Services/ Parking Facilivy
929 Wext Adams Street Trumap City College

Chicago, [llineis 60607 Chicapv, lllinois

Contract Work: General Usiog Agency: 1.C.C.B

DESCRIFPTION OF CHANGE IN WORK:
Provide temporary winter heating / enclosure for Parking deck concrete placement performed
during freszing temperature conditions; affecting concrete pours for levels 3, 6, and 7 parking

decks.

Justiieation for the proceed opder:

Winter hesting is required for ts parmit copcrete placement during {reezing condifions -nd

maintaia project construction schednle, H/Jf-—

TOTAL S VALUE OF THIS ORDER NOT TO EXCEED: § 5517497 $£%1, 2 7, | e 07
Contracter Representative’s Signature d—1 /A ,‘74———-

Casts for work involved and change in Sam 20d Time (i! any) will bec sgbmitted for inclusion in 2 .

RFP/CO adjusting the Contract Sum snd/or Contraet Time subject to the CDB procedures for

processing contract changes as avtlined in the Capits| Developrent Board's Standard Docupments

for Construction, Approval and issusnce of this docoment docs not eliminate the reqmremcut for
the subseanent REP/CO to be reviomed and approved by CDB 1o determine ii to be fair and

rusun-ble.
Authorizatioa 1o Proceed by:
- ' M
DOBS evecd 'dc:i" (Up to 55,999) Project Ma Date
I_!ul.rd Level approval Jopn Nalis 111772009
timit 114629
(Up to 524, 939) Regiono] Manager Date
Fid Jefia) // / m
(Up to $49, 599) letrator Dat
X \ Ll 2%
(Up to $74,999) Construction Date

/”/‘o 9 : Liro Directer ’ll{l#o ?

7/ 'L//P/ uwp to limu,:um)
Board Lavel fngert
-/ Agenda ftem Na. and Board Medling Date 2)'£' ﬂﬂ

formayn: S ’ £, f
A Ay i P T A
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" wadditiona) Information to be attached to Proceed Order G-20 in the amount of
$461,274.97 to Walsh Construction Cornpeny, 929 West Adams Street, Chicago, lllinois

60607, as a binding part of this proceed order.

“This proceed order is being issued in order o essure the timely completion of the
work, and it is based upon a preliminary assessment of information available. CDB
reserves the right to modify conditions of this proceed order, when it ixsues the
subsequent change order, based upon any additional information that becomes
available. This reservation includes the right 10 assess costs lo any project pasty deemed
responsible for causing or contributing to the delay of the project™ ‘

/l/u/ﬂ
Serrner £ Fnd
Mgy fodsTAVEP B

T

TMTe o o
TOTAL P.@4
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MAR-36-2010 ©88:34 CARPITAL DEU,
L PROCEED ORDER NO. E-3
CDBPROJECTNO.:  810-010-005 PL. 4
o CONTRACT NO.: 59-0507-85
DATE: _11/17/2009
CONTRACTOR (Name, Address) PROJECT (Name, City, County)
Connelly Electric Company Student Services/ Parking Facility
40 So. Addison Road Traman Cfty college
Addison , Illinois 60101 Chicago, Illinois

Contract Work: Electrical Using Agency: I.C.C.B.

DESCRIPTION OF CHANGE IN WORK:
Provide 120v installation, labor snd materials, for clectrical power to heaters provided by G.C.

for temporary winter protection under P.0O. G.20.

Justification for the proceed order:
Winter heating is required to permit coucrete during freezing conditions and maintaining

project construction schedule.

TOTAL $ VALUE OF THIS ORDER NOT TO EXCEED $ 20,9 2?
Contractor Representative’s Signature -—Dwﬁ

Costs for work involved and change in Sum and Time (if any) will be submitted f{r inclusion in a

RFP/CO adjusting the Contract Sum and/or Contract Time subject to the CDR procedures for

processing contract chanpes as outlined in the Capital Development Board's Standard Documents

for Construction, Approval and issuance of this document does not climinate the requirement for
the subsequent RFF/CO to be reviewed aad approved by CDB to defermine it to be fair ang

reasonable.
Authorization to Procecd by:
Yo
. (Up to-59,999) roject Manager Date -
This Proceed Orier ’ John Nalis 11/17/2009
excetd the Board
Level approval limit, (Up to 524, 993)
l&' (Up to 549, 999)
(Up to $74,999)
/ﬂ”/ ) o7 (Up to $100,000)
It Board Level insert

VA2 Teem No. ' ot ta-é:%Z
rommenc e I 5€C 3’%}';—700}13( I nform fprgeo o rs
pPreceed a‘rja’er)a.,sq 72..2[.{ ~B)rd /gﬂﬂt/’f‘m@- IS
en)f 51
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*Additional Information to be attached to Procecd Order E-3 in the amount of $20,946.13
0 Connelly Blectric Company, 40 South Addison Road, Addison, Illinois 60101, as a

binding part of this proceed order.

“This proceed order Is being issued in order Lo assure the timely completion of the

work, and it is based upon o preliminary assessment of information available. CDB
reserves the right to modify conditions of this proceed order, when it issues the
subsequent change order, based upon any additional information that becomes
available. This reservation includes the right 7o assess costs to any project party deemed
responsible for causing or contributing to the delay of the project.”

TP 2 hel0f

A

N2 -', :
Pt e

.

TOTAL P.B3
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CAPITAL DEVELOPMENT BOARD ' agenda item

Subject: Modification

Office of the Capitol Architect

A. Upgrade HVAC
Capitol Building
Springfield, Sangamon County, lllinois
CDB Project No.  006-100-004

A/E: Henneman Engineering, inc.

Modification No.Qrequested . . . . ........ ... ... ... .. .......

53

$1,744,698.00



Executive Summary for Board Level Modification

CDB Project No. 006-100-004

Project Description: Upgrade HVAC
Project Location: Capitol Building
Springfield, Sangamon County, lllinois

Project History:

Scope of the project is to upgrade the HVAC system in the Capitol Building. Phase 2
upgrades the West Quadrant of the Capitol Building. This inciudes an upgrade of the
HVAC system, and modifications to meet Life Safety and ADA requirements.

Requested Action:

Modification No. 9 adds user-requested additional scope of $12.5MM. From the B list,
the modification adds 26 items, including restrooms, architectural restoration of historic
decorative ceilings, renovation of men/womens' restrooms on the 1% and 2™ floors,
meeting rooms, hearing rooms, office suites, basement cafeteria, associated electrical
and lighting, CATV, public address system and communication hub, and replacement of
various doors.

This modification will compensate the A/E as an additional service for the added scopé
of work.

We are requesting approval of Modification No. 9 in the amount of $1,744,698.00 for the
B-List improvements listed above. This includes compensation for design services, full-
time site observation and professional services for an additional estimated
$11,329,000.00 in new construction to the project. No additional schedule will be added
to this project plan.

Note: Funding for this modification is pending.
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State of lllinois

Capital Development Board

Request for Board Approval of Modification to

Professional Services Agreement

Project Number:
Contract Number:
Modification No.:
Total Project Budget:
Unobligated Funds:
Project Manager:
Unit Manager:

006-100-004

54-0120-10
9

Ed James
Ron Wright

Using Agency:
Description:

Project Status:

Desian

Capito! Architect's Office
Upgrade HVAC, Ph 2
Capitol Building

Architect-Engineer:

Henneman Engineering, Inc.

PURPOSE OF THIS AGREEMENT:
Modification #9 adds user-requested additional scope of $12.5MM. From the B list, the mod adds
26 items, including restrooms, architectural restoration of historic decorative ceilings, renovation of
men/womens’ restrooms on the 1% and 2™ floors, meeting rooms, hearing rooms, office suites,
basement cafeteria, associated electrical and lighting, CATV, public address . system and
‘communication hub, and replacement of various doors.

This modification will compensate the A/E as an additional service for the added scope of work.

SUBJECT AGREEMENT AMENDED AS FOLLOWS:

AGREEMENT Total Obligation Total Obligation Total Amount Total Agreement
SUMMARY Per Original Prior to thic of this Cbligation

Agreement Modification Modification including this

' Modification
1. Basic Services $ 283,820.00]% 3,006,412.00($% $ 3,008,412.00
2.CAF. 3 8,800.00{% 138,900.00(% 29,400.00(% _ 168,300.00
3. Additional Services $ 4,000.00($ 1,623,865.00{% 978,936.00[% 2,602,801.00
4. On-Site Representative $ $ 464,000.00[% 395,387.00[% 859,387.00
5. ACBM Sampling $ . 5,000.00(% 5,000.00(% $ 5,000.00
6. XRF LBP $ 1,650.00|$ 1,650.00(% $ 1,650.00
7. Elect. Gear Rdgs. $ 5,000.00(% 5,000.00% $ 5,000.00
8. GC Patch / Repair $ 25,000.00($ 52,000.00}$ 121,188.00/% 173,188.00
9. Reproduction 5 1,000.00(% 26,000.00% $ 26,000.00
10.K & H Clean/Trmg. $ " $ 6,500.00[% $ 6,500.00
11,7 & B Verification 3 20,000.00/% 100,000.00(% 3 100,000.00

12. $ $ $ $

TOTALS $ 354,270.00($ 5,429,327.00($ 1,524,911.00/% 6,954,238.00
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State of [llinois
Capital Development Board

MODIFICATION

Professional Services Agreement
Modification No. 9
Project No. 006-100-004

Date: 47772010

FIRM NAME, ADDRESS
Henneman Engineering, Inc

1605 South State St
Champaign, IL 61820

PROJECT:
HVAC Upgrade, Phase ||

Capitol Building
Springfield, Sangamon

This Modification

[] Establishes a Fuli Service Agreement
Increases the Full Service Agreement By28%
[] Decreases the Full Service Agreement By %

AGREEMENT
Date: 4/22/2004
Number: 54-0120-10

PURPOSE OF THIS AGREEMENT MODIFICATION:
This modification will compensate the A/E as an additional service, for an estimated $12,835,800.00 of added architectural

renovations to Phase Il. Included also as an additional sefvice is a negotiated budget for Design Team attendance at User/CDB

meetings. A reimbursable amount for General Contrator Patch/Repairs are included to refiect actual cost over and above what was

negotiated from Modification #6. A negotiated budget for On-Site Representation during the construction phase will be included.
The total amount of fees for the additional services will be limited to 78%. The balance of $247,059.00 is pending contract award

amounts.

SUBJECT AGREEMENT AMENDED AS FOLLOWS: See chart below

AGREEMENT Total Total Amount of * Total Obligation ~ Total Amount Total Agreement
SUMMARY - Obligation Previous Prior to of this Obligation
Per Original Modifications this Modification Modification Including this
Agreement Modification
1. Basic Services $283.820.00 $2,722,592.00 $3,006,412.00 $3.006,412.00
2. CAF. $8,800.00 $130,100.00 $138.900.00 $29,400.00 $168,300.00
3. Additional Services $4,000.00 $1,619,865.00 $1,623,865.00 $978.936.00 $2.602,801.00
4. On-Site Rep $464,000.00 $464.000.00 $395,387.00 $858,387.00
5. ACBM Sampiing $5,000.00 $5,000.00 $5,000.00
6. XRF LBP 1650 $1,650.00 $1,650.00
7. Elect. Gear Rdgs. 5000 $5,000.00 $5,000.00
8. GC Patch/Repair $25,000.00 $27,000.00 $52,000.00 $121,188.00 $173,188.00
8. Reproduction $1,000.00 $25,000.00 $26,000.00 $26,000.00
10, K&H Clean/Trng. $6,500.00 $6.500.00 $6.,500.00
11.  T&B Verification $20,000.00 $80,000.00 $100,000.00 $100,000.00
12. $ 0.00 $ 0.00
13, $ 000 $ 0.00
TOTALS $354,270.00 $5.075,057.00 $5,429,327.00 $1,524,911.00 $6,954,238.00
CAF. ADJUSTMENT $20,400.00 My review of this modification has determined that the circumstances which h!‘:we necessitated
this modification: Were not reasonably foreseeable at the time the contract was signed; were
CAF. TOTAL $168.300.00  not within the contemplation of the contract as signed; or, are in the best interest of the State
of lllincis; and are authorized by law, as described above.
COB FISCAL (FUNDS AVAILABLE (Appiicable only to modifications
$ increasing or decreasing the contract
amount more than $10,000.00 % 404/
Fa n NN or extending the contract time 30 days or more.) REGIONAL MANAGER
! \ | ﬂ ) | ll § é ; 5} USING AGENCY
Prepared by: By
Contract f 04/07/2010

Approved by

Legal
CAPITAL DEVELCPMENT BOARD
By:

CDB 84-4-1 Rev. 04/01

FIRM: Henneman Engineering Inc.

By:

Title:

Printed by the authority of the State of linois
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Chleago

Henneman Engineering Inc. s o

Elizabeth L Dougias, P.E.
Champaign: Toll Free 888.616.0216 Thomas N. Bice, P.E.
1605 South State Streat Emall info@henneman.com Joffrey A Traiber, P.E.
, Hlinois 61820-7240 www._hennsman.com Kip B.F. Doyis, P.E
T217.359.1514 Peaul G. Boland, P.E.
F 217.353.9354 Todd A. Spacek, P.E.
Kart F. Mier, P.E.
Jacob M. Unzicker, ALA
Haman W. Lehr
April 5, 2010

Capital Development Board (CDB)
3™ Floor, William G. Stratton Building
401 South Spring Street

Springfield, [L 62706-4050

Aftn: Charlie Boyd

Subject: HVAC Upgrade Phase 1 & (Il
CDB #: 008-100-004 :
Contract Modification to Professional Services Agreement HEI #3401E: Modification No. 9

Dear Charlie,

| appreciate the time you and Ed James gave in discussing the Modification No. 9 for the Capitol HVAC -
project on Thursday. As you know, an additional list of improvements, known as the *B-List” has been under
Leadership’s consideration for inclusion into this project, We received direction from the Office of the
Architect of the Capitol (OAT) last week to pursue design of ihe B-lisi and were asked to negoiiaie the design
fee with you. | have prepared the following summary of our negotiations in which we agreed in principal on
the fee for the B-ist work as well as the additional services necessary to complete design, investigation of
existing construction, and construction services.

| have prepared the following contract modification request presenting each of the additional services
requested, along with supporting documentation for our request. As you advised, we understand that this
modification must be presented and approved by the CDB Board on April 13.

Presentation of the improvements and associated fee are as follows:

.  B-List Inprovements $1,125,123.
The BHlst, copy attached, consists of 26 improvements with an estimated construction budget of
$11,329,000. You advised that five of these Improvements: B-6, B-17, B-21, B-22, and B-25
totaling $560,000 construction cost are considersd Group liR design dasslifications. The
remaining 21 B-ist items, $10,769,000 were agreed o be Group 1R improvements. We agreed
to a fee of 11.74% for the Group IR design, and a fee of 8.943% for the Group IR design.

Dafles Towa Clty Medison Milwsukee Bt Lotis Industrial Technology Group

Professional Preciion since 19651 » 150 90012000 Corfted » USGEC Merrber
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<‘a Henneman Engineering Inc.

L.

Construction Observation $ 395,387

CDB has requested the services of full time construction observation services to manage both the
architectural and HVAC improvements. This service was provided for the Phase | HYAC and
Renovations of the House and Senate, and was proven to be a successful project management
technique. The cost above is based upon having one full-time technical observer working five
days per week for one year. Also included is one full-time architect and mechanical engineer who
will split the five day week for one year. Construction duration is considered to be twelve months.

Design Coordination Meetings $ 103,000

Design coordination meetings have been held weekly for over a year to ensure that the
expectations of CDB, Secretary of State, and the Office of the Architect's are satisfied. This
request is for compensation of all design partners for these completed meetings through our
recently completed 50% design submittal, and an additional two mesetings per month for the next -

five months.

Relmbursables: General Contractor Patch and Repair $121,188

A previous allowance was made to aliow the design team to use the services of a general
contractor fo open walls and cellings to expose the Capitol's structure for the design team. This
allowance was consumed with the labor to open ceffings in every room of the Capitol to allow the
3D laser scanning above the ceiling. The replenishment of this allowance will leave $25,000 for
the completion of all investigative work by contractors.

Total Mod 9 Request = $ 1,744,698,

Any questions, please contact me.

Best regards,
HENNEMAN ENGINEERING, INC.
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L. Richard Alsop ilt
AIA LEED AP
Architect of the Capitol

- 100~

THE OFFICE OF THE ARCHITECT OF THE CAPITOL
William G. Seratton Building Suite 602 Springfield, lllinois 62706
Telcphone: 217.782.7863 Facsimile: 2 17.524.1873 '

February 17, 2010

WEST WING HVAC/LIFE SAFETY/ADA RENOVATION
“B” LIST SCOPE OF WORK

Item B-1- Relocate Candy Stand: ‘

This item includes relocating existing candy stand fixtures and providing new fixtures
where needed, lighting and power to an undecided location. Possible locations are East
side of temporary partition wall blocking off West Wing from rotunda (1% and 2+ fiooy),
East Corridor (1= floor).

Item B-2 - Renovate First Floor Women’s Toilet Room 107
This item includes a complete renovation of the Women’s Toilet Room on the first floor

including new fixtures, stalls and floor, wall and ceiling finishes.

Item B-3 - Renovate Second Floor Women’s Toilet Room 206:
This item includes a complete renovation of the Women’s Toilet Room on the second

floor including new fixtures, stalls and floor, wall and ceiling finishes.

Item B-4 - Restoration of Men’s Toilet Room 117:

This item includes a complete renovation of the first floor Men’s Toilet. Work includes
new layout with new fixtures and finishes. The original plaster ceiling will be exposed
and restored along with new lighting.

Item B-5 - Restoration of Men’s Toilet Room 217:
This item includes a complete renovation of the second floor Men’s Toilet Work
includes new layout with new fixtures and finishes. The original plaster cetling will be

exposed and restored along with new lighting,

Item B-6 - Relocation of Capitol Nurse:
This item includes the relocation of the Capitol Nurse to an undetermined location.

Item B-7 - High Level Renovation of Hearing Rooms 122A and 122B:

This item includes a high level renovation of these two rooms into 2 single hearing
room. The finishes shall be similar to Room 114 including doors, windows, standing and
mnning trm, wainscots, carpets, decorative celings and lighting. The committee
platform will need to beofhigbquaﬁtyoraﬂcxibletypethatcanbcmaniplﬂatedcasﬂy
to conform to various committee requirements. All work must meet ADA requirements.

* Item B-8 - High Level Renovation of Hearing Room 118:

This item includes a high level renovation of this headng room. The finishes shall be
similar to Room 114 including doors, windows, standing and running trim, wainscots,
carpets, decorative ceilings and lighting. The committee platform will need to be of high
quality or a flexible type that can be manipulated easily to conform to various commitree
requirements. All work must meet ADA requirements.

fecwied papy sah‘m anks



Item B-9 - Restore Corridor Windows on First Floor

This item is to restore the corridor windows that exist on the first floor of the West
Wing. The windows are currently concealed by plaster and the hope is that they are in
restorable condition. This item includes the restoration of five (5) windows.

Item B-10 - New Corridot Door Openings and Surrounds in Rooms 118, 119 and
122A:

This item includes new doors and surrounds to match existing. These doors include
replicas of historic doors and transoms and new marble surrounds to match existing.

Item B-11 - Renovate Senate Minority Office Suite 309:

This item includes the complete renovation of Office Suite 309. This includes the
construction of new offices and reception aress along the west wall of room 309 and
renovation of all of the adjacent rooms. Limited decorative ceiling work is included as
well as new decorative and functional lighting.

Item B-12 - Restore Decorative Ceiling in Room M207:
This item includes restoration of the existing historic celling that will be above the
House Republican Staff offices on the second floor mezzanine.

Item B-13 - Restore Decorative Ceiling in Room M209:
This item includes restoration of the existing historic ceiling on the north end of the
second foor mezzanine : -

Item B-14 - Restore Decorative Ceiling in Room M210:
This item ncludes restoration of the existing historic ceiling on the south end of the
second floor mezzanine.

Item B-15 - Renovate Office Suite 412;
This item includes a complete renovation of Office Suite 412 including restoration of
the decorative ceiling.

Item B-16 - Restore Office Suite 417
This item includes a complete renovation of Office Suite 417 including restoration of
the decorative ceiling.

Item B-17 - Extra Conduit, J-Boxes and Electrical Rough-In at New Light
Locations:

This item includes new electrical rough-in to light locations shown in the just completed
Design Development Phase Lighting Study. These will include locations on the intetior
corxidor ceilings, in the elevator vestibules, west entry vestibules and building exterior.
This electrical work will require channeling and repair of plaster for new conduit and
boxes.
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Item B-18 - Extra Fire Sprinkler Rework to Accommodate Restored Decorative
Ceilings:

This item includes the rerouting of sprinkler mains and lines to miss any restored
ceilings. These lines may also need to be buried in plaster trenches or other methods to
be concealed in rooms that may be restored now or in the future.

Item B-19 - Renovation of the Basement Cafeteria:

This item includes leveling the floots, exposing the masonry vaults, new appropriate
lighting and mechanical systems, rerouting sprinkler piping, new finishes and appropriate
kitchen equipment for catering services. .

Item B-20 - Replace West Entry doors:

This item includes replacement of existing entry doors with doors, transoms and frames
that are more appropriate to the building. Remove hy-in ceilings in vestibules and
refinish plaster ceiling. New door designs and layout to meet ADA.

Item B-21 - Install CATV (Cable TV) in West Wing - set distribution hub for later
phases:

This item incledes running new cabling and assodiated connections, equipment, etc.
from the demarcation point to the intemnal distribution location, then distribution from
this location to West Wing occupants. Other Wings will tie into this distribution -
location for distribution in later phases. A

Item B-22 - Install Communications Hob in Attie:

This item includes the construction/installation of area(s) within the West Wing attic of
secure rooms for all communication lines including networking, telephone, cable, and
speaker wire. All wiring will be placed into color coded conduit on wire racks for
security and ease of identification.

Item B-23 - Decorative Painting Restoration:
At the completion of the renovations to the West Wing, decorative painting restorations
shall be completed on ceilings and walls.

Item B-24 - Marble Cleaning:
At the completion of the renovations to the West Wing, the stone and marble public

areas shall be professionally cleaned.

Item B-25 - Upgrade Public Address System:
This item includes upgrading public address system including hardware components
speakers and wiring as well as individual control mechanisms.

Item B-26 - Upgrade of Corridor Doors:

This item includes replacing all non-historically styled doors in public areas of 2 and 2M
to rnore appropriate style. .
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“B” List Opinion of Probable A/E and Construction Costs:

Item

B1
B-2
B-3
B4
B-5
B-6
B-?
B-8
B-9
B-10
B-11
B-12
B-13
B-14
B-15
B-16
B-17
B-18
B-19
B-20
B-21
B-22
B-23
B-24
B-25
B-26

Subtotal
Contingency (10%)

Total
Cas (3‘10)
Grand Total:

Construction

$50,000
$252,000
$252,000
$282,000
$282,000
$100,000
$875,000
$925,000
$450,000
$450,000
$3,300,000
$405,000
$195,000
$195,000
$468,000
$468,000
$200,000
$300,000
$1,000,000
$1,500,000
$100,000
$100,000
$400,000
$150,000
$60,000

- $70,000

$11,329,000

$1,132900

$12,461,900
73 400

ll’% 3¢ Le0
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A/E Fee

$4.405
$22,201
$22.201
$24,844
$24,844
$8,810
$77,088
$81,493
$39,645
$39,645
$290,730
$35,681
$17,180
$17,180
$41.231
$41.231
$17,620
$26,430
$88,100
$132,150
$8.810
$8,810
NA
NA
$3,500
$3,000

$1,076,829
$107,683
$1,184,512

$13,646,412



CAPITAL DEVELOPMENT BOARD

Agenda item #

Subject Staff Recommendations for Concurrence in
the Selection of Architects/Engineers

ARCHITECT/PROJECT DESCRIPTION .

PROJECT #

1 007-010-023 Renovate Supreme Court Building, Supreme Court Building, Springfieid,
Sangamon County, Office of lllinois Courts

FIRMS BEING CONSIDERED FOR SELECTION:
4240 Architecture Inc

DeStefano and Partners Ltd

Hammond Beeby Rupert Ainge Inc

2 038-050-003 Replace Roofing System, Animal Disease Laboratory, Centralia, Departrment
of Agricufture

FIRMS BEING CONSIDERED FOR SELECTION:
ttner Wm B Inc
S TR Partners LLC

Upchurch Group Inc The

3 039-150-165 Repair Administration Building Interior Water Damage and Remediate Mold,

Administration Building, lllinois State Fairgrounds, Springfield, Sangamon
County, Department of Agriculture

FIRMS BEING CONSIDERED FOR SELECTION:

Allied Design Consultants inc
Sarti Architectural Group Inc

Walten and Associates Architects PC

4 040-010-097 Plan and Begin Renovation - Kent, Schapers B, Eimore Buildings, Quincy
Veterans Home, Quicy, Adams County, Department of Veterans Affairs

FIRMS BEING CONSIDERED FOR SELECTION:

Famsworth Group Inc
Ferry & Associates Architects LLC

Perkins Eastman Architects, PC

63

AFPROP. &
TOTAL
COsT
AMOUNTS

$15,955,000
$15,955,000

$615,000
$615,000

$767,000
$767.000

$1,056,000
To be Determined

APRIL 13 2010




CAPITAL DEVELOPMENT BOARD

Agenda ltem #

Subject Staff Recommendations for Concurrence in
the Selection of Architects/Engineers

ARCHITECT/PROJECT DESCRIPTION

PROJECT #

5 102-243-072 Replace Roofing Systems, Starved Rock State Park & Lodge, LaSalle County,
Depantment of Natural Rescurces

FIRMS BEING CONSIDERED FOR SELECTION:
Bradley & Bradley Architects & Engineers PC

Hutchinson Design Group Ltd

J H 2 B Architects Inc

6 102-777-014 Replace Roofing Systems, Wayne Fitzgerrell State Park, Jefferson County,
Department of Natural Resources

FIRMS BEING CONSIDERED FOR SELECTION:

Eggemeyer Associates Architects Inc
Fermation Architects Inc

Ittner Wm B inc

7 250-285-004 Replace Roofing Systems, Collinsville Regional Office Complex, Department
of Central Management Services

FIRMS BEING CONSIDERED FOR SELECTION:
AAIC Inc

David A Loyet & Associates Inc Architects

E D M of lllinois inc d/b/a EDM Inc

Replace Roofs - Kennedy and Administration, McFariand Mental Health

8 321-125-051
Center, Springfield, Sangamon County, Department of Human Services

FIRMS BEING CONSIDERED FOR SELECTION:
Gorski Reifsteck Architects Inc

Kenyon & Associates Architects Inc

Melotte Morse Leonatti Parker Ltd
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AFPROP. &
TOTAL
COST
AMOUNTS

$500,000
$500,000

$262,004
$262.004

$3,350.000
$3,350,000

$2,476,000
$2,476,000

APRIL 13 2010 _




CAPITAL DEVELOPMENT BOARD

Subject Staff Recommendations for Concurrence in
the Selection of Architects/Engineers

EROJECT #

Agenda |tem #

ARCHITECT/PROJECT DESCRIPTION

9 '321-155-011 Replace Roofing Systems, IL. School for the Visually Impaired, Jacksonville,
Morgan County, Department of Human Services

10 321-160-022

11 738-020-040

12 750-010-006

FIRMS BEING CONSIDERED FOR SELECTION:
Allied Design Consuitants Inc

Kelly & Associates Architecture

Sarti Architectural Group Inc

Replace Administration Building Roof and Renovate Dorm Restrooms, lllinois

School for the Deaf, Jacksonville, Morgan County, Department of Human
Services

FIRMS BEING CONSIDERED FOR SELECTION:

Evan Lloyd Associates Inc
Melotte Morse Leonatti Parker Ltd

Renaissance Architects Inc

Replace Roofing System, Attorney General Building, Springfield, Sangamon
County, Office of the Attorney General

FIRMS BEING CONSIDERED FOR SELECTION:
Graham & Hyde Architects Inc
Shafer John & Associates Inc

Walton and Associates Architects PC

Replace Roofing Systems, Michael J. Howlett Building, Springfield, Sangamon

County, Office of the Secretary of State

FIRMS BEING CONSIDERED FOR SELECTION:

Aliied Design Consultants Inc

Tripartite Inc

White & Borgognoni Architects PC
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$392,832
$392,832

$3,776,000
$3,776,000

$378,000
$378.000
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A/E SELECTION CdMMITTEE RECOMMENDATIONS
April 13, 2010

CDB PROJECT NO: 007-010-023
" PROJECT DESCRIPTION: Renovate thé Supreme Court Building

PROJECT LOCATION: Supreme Court Building - Springfield
Supreme Court

APPROPRIATION AMOUNT: $15,955,000
ESTIMATED TOTAL PROJECT COST: $15,955,000

PROJECT SCOPE OF WORK:

The Supreme Court Building (PO100) is a 54,540'square foot, four-story building constructed in 1906.

The scope of work provides for restoring historic building elements, selective remodeling for adaptive re-use
and code compliance, removing and replacing HVAC systems and domestic water piping, and replacing fire
protection systems. The work also includes replacing main switchgear, panelboards, feeders, lighting, fire
alarm devices and wiring, in addition to providing electronic security systems. Additionally, the scope will

include

- Restoration of historic murals, tapestries, architectural woodwork and plaster.

- Protection for historic artistic elements throughout construction.

- Reconfiguration of historic skylights suitable for backlighting.

- Providing temperature and humidity controlled compact document storage.-

- Modifying waste and vent piping and replace plumbing fixtures.

- Replacing sprinkler and standpipe systems including replacement of fire pump.
- Selectively replacing branch circuits.

- Providing enhanced electronic security.

- Concealing all building support systems and devices consistent with restoring the huilding t

accurate condition.
- Performing all work in a compressed schedule as defined by court schedules.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
April 13, 2010 '

CDB PROJECT NO: 039-050-003

PROJECT DESCRIPTION: Replace Roofing System

PROJECT LOCATION: Animal Disease Laboratory - Centralia
Department of Agriculture
APPROPRIATION AMOUNT: $ 615,000

ESTIMATED TOTAL PROJECT COST: $ 615,000
PROJECT SCOPE OF WORK:
The Animal Disease Laboratory (O0300) is a 23,000 square foot, two-story building constructed in 1984.

The scope of work provides for repiacing the standing seam metal roof and providing the proper roof slope.
A cool roof will be requested. 'Documentation will be required if this is not feasible.
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AIE SELECTION COMMITTEE RECOMMENDATIONS
April 13, 2010

CDB PROJECT NO: 039-150-165

PROJECT DESCRIPTION: Repair Administration Building Interior Water Damage & Remediate Mold

PROJECT LOCATION: lllinois State Fairgrounds - Springfield
Department of Agriculture
APPROPRIATION AMOUNT: $ 767,000

ESTIMATED TOTAL PROJECT COST: '$ 767,000

PROJECT SCOPE OF WORK:

The Administration Building (Q01086) is a 149,000 square foot, two-story. building constructed in 1978.
The scope of work provides for removing and replacing all water-damaged building components. A
Microbiological Observations and Sampling Report, which identified the presence of mold, is available as a
source document and will be considered as a design resource for the remediation for this project. While

the presence of asbestos-containing materials has not been confirmed for work included in this project, it is
assumed that some asbestos abatement may be required. '
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AJE SELECTION COMMITTEE RECOMMENDATIONS
April 13, 2010 :

CDB PROJECT NO: 040-010-097

PROJECT DESCRIPTION: Plan and Begin Buildings Renovation - Kent, Schapers B, Elmore
Buildings '

PROJECT LOCATION: Quincy Veterans' Home - Adams County

Department of Veterans' Affairs
APPROPRIATION AMOUNT: . $1,056,000
ESTIMATED TOTAL PROJECT COST: To Be Determined
PROJECT SCOPE OF WORK:

The Kent Infirmary #91 Building (W0850) is a 58,850 square foot, three-story building constructed in
1972. The Schapers B. Hospital #93 Building (W0644) is a 35,716 square foot, one-story building
constructed in 1963. The Elmore Infirmary #94 Building (W0646) is a 34,126 square foot, two-story
building constructed in 1963.

The scope of work provides for evaluation and analysis of three buildings at the Illinois Veteran's Home -

Quincy campus, resulting in recommendations for renovation and reuse of the buildings. Evaluation of the

buildings will include but not be limited to the following:

- Building envelope.

- Accessibility of all areas (rooms, bathrooms, building levels, building access).

- Physical requirements for delivery of skilled care, electrical systems, plumbing, heating, ventilating and air
conditioning, telecommunications, and security systems. -

- Compliance with life safety and green building requirements as well as the phasing of the design and
construction must also be evaluated.

The renovation of the buildings will provide appropriate facilities to provide skilled care for lllinois veterans,
which may include accommodations for Alzheimer's care. All renovations must be in compliance with
applicable requirements of the United States Department of Veterans’ Affairs (USDVA) and the lllinois
Depariment of Public Health (IDPH). Familiarity with current requirements of the USDVA and IDPH is
required for firms submitting for this project. :
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AJE SELECTION COMMITTEE RECOMMENDATIONS
April 13, 2010

CDB PROJECT NO: 102-249-072
PROJECT DESCRIPTION: Replace Roofing Systems

PROJECT LOCATION: Starved Rock State Park & Lodge - LaSalle County
Department of Natural Resources

APPROPRIATION AMOUNT: $ 500,000

ESTIMATED TOTAL PROJECT COST: $ 500,000

PROJECT SCOPE OF WORK:

The Starved Rock Lodge is an 80,000 square foot, three-story building constructed in 1935.

The scope of work provides for replacing approximately 30,000 square feet of roofing material on the lodge

and one of the lodge's wings. A cool roof will be requested. Documentation will be required if this is not
feasible.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
April 13, 2010

CDB PROJECT NO: 102-777-014
PROJECT DESCRIPTION: Replace Roofing Systems

PROJECT LOCATION: Wayne Fitzgerrell State Park - Jefferson County
Department of Natural Resources

APPROPRIATION AMOUNT: $ 262,004

ESTIMATED TOTAL PROJECT COST: $ 262,004

PROJECT SCOPE OF WORK:

The Wayne Fitzgerrell State Park is a 45,817 square foot, 80-bﬁilding facility constructed in 1975.

The scope of work provides for removing and replacing approximately 11,000 square feet of roofing on four
buildings. A cool roof will be requested. Documentation will be required if this is not feasible.
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AJE SELECTION COMMITTEE RECOMMENDATIONS
April 13, 2010

CDB PROJECT NO: 250-285-004
PROJECT DESCRIPTION: Replace Roofing Systems

PROJECT LOCATION: Collinsvilie Regional Office Complex
. Department of Central Management Services

APPROPRIATION AMOUNT: . $1,980,000

ARRA ENERGY EFFICIENCY & CONSERVATION BLOCK GRANT: $1,370,000

ESTIMATED TOTAL PROJECT COST: $3,350,000

PROJECT SCOPE OF WORK:

The Collinsville Regional Office Complex is a 143,455 sduare foot, two-story facility constructed in 1986.

The scope of work provides for removing and replacing approximately 105,000 square feet of the roofing
systems from six buildings. A cool roof will be requested. Documentation will be required if this is not
feasible. An additional component of this project will be funded with ARRA Energy Efficiency and
Conservation Block Grant Funds (EECBG). The scope is provided below and this component of the project
will include ARRA reporting requirements. Services may also include completing an application for the
Energy Efficiency Portfolio Rebate Program through the Department of Commerce and Economic
Opportunity. '

The (EECBG) scope of work provides for replacing the existing chiller with a unit of greater capacity and
replacing all the light fixtures in the building. The work also includes replacing two air handling units, two
return fans, chilled water piping, pumps, controls and providing all necessary general and electrical work in
support of the mechanical work. In addition, the work includes cleaning and re-insulating various sections of
ductwork. The work also includes removing the lead on the Firing Range.



AJE SELECTION COIiﬂMITTEE RECOMMENDATIONS
April 13, 2010

CDB PROJECT NO: 321-125-051
PROJECT DESCRIPTION: Replace Roofs - Kennedy and Administration

PROJECT LOCATION: McFarland Mental Health Center - Springfield
Department of Human Services

APPROPRIATION AMOUNT: $2,226,000
ARRA ENERGY EFFICIENCY & CONSERVATION BLOCK GRANT: $ 250,000
ESTIMATED TOTAL PROJECT COST: $2,476,000

PROJECT SCOPE OF WORK:

The Administration Building - A (BV001) is a 103,740 square foot, three-story building constructed in
1967. The John Kennedy Hall - D (BV002) is a 16,865 square foot building constructed in 1967.

The scope of work provides for removing approximately 120,000 square feet of existing ballasted EPDM on
two buildings and replacing it with insulation, roofing membrane, metal coping and all attendant accessories.
A cool roof will be requested. Documentation will be required if this is not feasible. An additional
component of this project will be funded with ARRA Energy Efficiency and Conservation Block Grant Funds
(EECBG). The scope is provided below and this component of the project will include ARRA reporting

requirements.

The (EECBG) scope of work provides for replacing the existing pneumatic control system with a DDC
system to provide more efficient use of the mechanicals in the building and provides for replacing the

existing inefficient burner with a new duel burner.
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AJE SELECTION COMMITTEE RECOMMENDATIONS
April 13, 2010

cDB .PROJECT NO: 321-155-011
PROJECT DESCRIPTION: Replace Roofing Systems

PROJECT LOCATION: IL School for the Visually Impaired - Jacksonville
Department of Human Services :

APPROPRIATION AMOUNT: $ 392,832
ESTIMATED TOTAL PROJECT COST: $ 392,832
PROJECT SCOPE OF WORK:

The Jacksonville lilinois School for the Visually Impaired is a 305,705 square foot, 26 building facility
constructed in 1882.

The scope of work provides for replacing approximately 8,500 square feet of roofing on Unit 18 and

repairing or replacing the roofs on Main, Laundry/Dietary and the Maintenance Shop. A cool roof will be
requested. Documentation will be required if this is not feasible.

74



AJE SELECTION COMMITTEE RECOMMENDATIONS
April 13, 2010

CDB PROJECT NO: 321-160-022

PROJECT DESCRIPTION: Replace Administration Building Roof and Renovate Dorm Restrooms

PROJECT LOCATION: lllinois School for the Deaf - Jacksonville
Department of Human Services

APPROPRIATION AMOUNT: $3,776,000
ESTIMATED TOTAL PROJECT COST: $3,776,000
PROJECT SCOPE OF WORK:

The Administration Building (V0204) is a 57,978 square foot, five-story building constructed in 1845.
Officer Hall #11 (V0206} is a 56,190 square foot, two story building constructed in 1935. Horner Hall
#12 (V0207) is a 56,190 square foot, two-story building constructed in 1936. Wait Hall #6 (V0208) is a
56,190 square foot, two-story building constructed in 1940.

The scope of work provides for replacing approximately 16,426 square feet of shingle roof including gutter
liner, flashings and accessories, including restoring the cupola windows and siding. A cool roof will be
requested. Documentation will be required if this is not feasible. The scope also provides for remodeling 24
bathrooms in three dorms including bringing the bathrooms into compliance with lllinois Accessibility Code.
The work also includes upgrading the domestic hot water recirculation systems and replacing the bathroom
exhaust systems. This project includes funding for the abatement of ashestos-containing materials. The
llincis Historic Preservation Agency should be consulted during every phase of this project. "
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AJE SELECTION COMMITTEE RECOMMENDATIONS |
April 13, 2010 :

CDB PROJECT NO: 738-020-040
PROJECT DESCRIPTION: Replace Roofing System

PROJECT LOCATION: Attorney General - Springfield
Office of the Attorney General

APPROPRIATION AMOUNT: $ 378,000

ESTIMATED TOTAL PROJECT COST: $ 378,000

PROJECT SCOPE OF WORK:

The Attorney General Building (L0100) is a 60,500 square foot, four-story building constructed in 1968.
The scope of work provides for removing and replacing approximately 15,000 square feet of roofing, all

flashings, and all attendant accessories. A cool roof will be requested. Documentation will be required if
this is not feasible.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
April 13, 2010

CDB PROJECT NO: 750-010-006
PROJECT DESCRIPTION: Replace Roofing Systems

PROJECT LOCATION: Michael J. Howlett Building - Springfield
Office of the Secretary of State

APPROPRIATION AMOUNT: $ 662,000
ESTIMATED TOTAL PROJECT COST: $ 662,000
PROJECT SCOPE OF WORK:

The Michael J. Howlett Building (M0102) is a 450,000 square foot, eight-story building constructed in
1928.

The scope of work provides for removing and replacing approximately 38,000 square feet of roofing. Fully
adhered white PVC is preferred. Asbestos abatement may be required.
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CAPITAL DEVELOPMENT BOARD Informational ltem

SUBJECT: Director Selection / Informational Items

PROJECT #

120-175-123

120-260-704

321-087-044

750-020-703

~ FIRM/JOB DESCRIPTION _ PROJECT
AMOUNT -

Eggemeyer Associates Architects, Inc. $162,000
Emergency - Replace Roofing Systems .

Menard Correctional Center - Randolph County

Department of Corrections

Farmer Environmental Services, LLC $225,000
Emergency Remediation of Asbestos Floor Tile : '

Centralia Correctional Center - Clinton County

Department of Corrections

Engineering Concepts & Solutions, Inc. $100,000
Emergency HVAC Repairs '

Chester Mental Health Center - Randolph County

Department of Human Services

Fitch Fitzgerald, Inc. : $380,000
HVAC Repairs/Ceiling Tile Replacement/Asbestos

Abatement :

William G. Stratton Building - Sangamon County

Office of the Secretary of State
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CAPITAL DEVELOPMENT BOARD ' _ ~ INFORMATION ITEM

A/E SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE: April 13, 2010
CDB PROJECT NO: 120-175-123

PROJECT DESCRIPTION: Emergency - Replace Roofing Systems

PROJECT LOCATION: Menard Correctional Center - Randolph County
: Department of Corrections

PROJECT AMOUNT: $162,000

PROJECT SCOPE OF WORK:

The Menard Correctional Center is a 156-building maximum security facility constructed in 1877.

The scope of work provides for replacing approximately 23,000 square feet of shingles and 8,900
square feet of membrane roofing material on three buildings, including ridge vents, edge metal, soffits,
gutters and down-spouts.

ARCHITECT/ENGINEER: Eggemeyer Associates Architects, Inc. 26859
2015 W Main St.
Carbondale, iL 62901

- e b, PP Y
The firm was salactad her\nnea of thair ronf rahlace““;"t experience on CDB projects, gogiaphic

]

location and their availability to respond to the emergency in an expedient manner

APPROVED BY THE EXECUTIVE DIRECTOR: March 3, 2010
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| CAPITAL DEVELOPMENT BOARD INFORMATION ITEM

A/E SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE:  April 13, 2010
CDB PROJECT NO: 120-260-704

PROJECT DESCRIPTION: Emergency Remediation of Asbestos Floor Tile

PROJECT LOCATION: Centralia Correctional Center - Clinton Counfy
Department of Corrections :

PROJECT AMOUNT: $225,000

PROJECT SCOPE OF WORK:

The Centralia Correctional Center is a 44 building, medium security facility constructed in 1980.
The scope of work provides for testing and remediating the suspect floor tile.
ARCHITECT/ENGINEER: Farmmer Environmental Services, LLC 28758

108 Emerald Hills

Edwardsville, IL 62025

The firm was selected because of their experience with CDB asbestos abatement projects in
correctional facilities and their availability to respond to the emergency in an expedient manner.

APPROVED BY THE EXECUTIVE DIRECTOR: March 5, 2010
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CAPITAL DEVELOPMENT BOARD _ INFORMATION ITEM

A/E SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE: April 13, 2010
CDB PROJECT NO: 321-087-044

PROJECT DESCRIPTION: Emergency HVAC Repairs

" PROJECT LOCATION: Chester Mental Health Center - Randolph County
Department of Human Services
PROJECT AMOUNT: $100,000
PROJECT SCOPE OF WORK:

The Max Units (B5001-B5009 and B5011-B5017) range in size from 6,860 to 7,300 square feet and are
one-story buildings constructed in 1975.

The scope of work provides for a forensic investigation of the HVAC system in the Max Units that will
define the current problems associated with extreme temperature variances and mtenor humidity,
recommend corrective action and provide a cost estimate.

ARCHITECT/ENGINEER: Engineering Concepts & Solutions, Inc. 29215
1103 South Mattis Avenue, Suite B
Champaign, IL 61821
The firm was selected because of their experience in HVAC design and availability to provide a forensic

study of the facility's system. This is a replacement firm for Marcum Engineering whom was selected in
November 2009.

APPROVED BY THE EXECUTIVE DIRECTOR: March 5, 2010
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CAPITAL DEVELOPMENT BOARD | , | INFORMATION ITEM

AJE SELECTION APPROVED BY THE EXECUTIVE DIRECTOR-

BOARD MEETING DATE:  April 13, 2010
CDB PROJECT NO: 750-020-703

PROJECT DESCRIPTION: HVAC Repairs/Ceiling Tile Replacement/Asbestos Abatement

PROJECT LOCATION: William G. Stratton Building - Sangamon County
Office of the Secretary of State

PROJECT AMOUNT: $380,000 _

PROJECT SCOPE OF WORK:

The William G. Stratton Building (M0103) is a 452,523 square foot, 8-story building constructed in 1955.
The scope of work provides for the abatement of asbestos-containing materials on portions of floors
one, three and four, as well as replacing ceiling tiles and lighting in the abated spaces. In addition, the
scope also provides for necessary repairs to the HVAC piping and insulation.
ARCHITECT/ENGINEER: Fitch Fitzgerald, Inc. 18050

2815 Old Jacksonville Road

Springfield, IL 62704

as well as their availability to expedite the project.

APPROVED BY THE EXECUTIVE DIRECTOR: March 23, 2010
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FY-10 CDB BOARD MEETING SCHEDULE

DATE TIME LOCATION
Chicago and Springfield
July 14, 2009 9:30 a.m. video-conference
August 11, 2009 10:00 a.m. CANCELLED
' Chicago and Springfield
September 15, 2009 10:00 a.m. video-conference
Chicago and Springfield
October 20, 2009 10:00 a.m. video-conference
November 17, 2009 10:00 a.m. CANCELLED
' Chicago and Springfield
December 8, 2009 10:00 a.m. video-conference
Chicago and Springfield
January 12, 2010 10:30 a.m. video-conference
Chicago and Springfield
February 23, 2010 10:30 a.m, video-conference (RESCHEDULED)
Chicago and Springfield
March 9, 2010 10:30 a.m. video-conference
Chicago and Springfield
Aprit 13, 2010 10:30 a.m. video-conference
- Chicago and Springfieild
May 11, 2010 10:30 a.m. video-conference
Chicago and Springfieid
June 8§, 2010 10:30 a.m. video-conference




